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Executive Summary

Program Highlights and Enhancements

This Option Period Progress Report No. A084 summarizes the activities performed by CH2M HILL for the
U.S. Environmental Protection Agency (EPA) Region 6 under Remedial Action Contract (RAC) No. EP-W-06-021,
for the period beginning March 30, 2013, and ending April 26, 2013.

CH2M HILL has been issued 62 task orders (TQO) on the contract to date. During the current reporting period, work
was performed on 17 active TOs, of which 5 are fixed rate (FR) and 2 are fixed rate incentive (FRI). A total of

was expended on the active TOs this period. The site-specific narratives, reports of work, and
vouchers in Part 2 summarize the effort and costs incurred on individual TOs. In addition to the TO activities,
CH2M HILL continued Option Period program support services.

Contract Modifications Requested

No contract modification requests were submitted during this reporting period.

Contract Modifications Received

No contract modifications were received during this reporting period.

Contract Requirements and Compliance

Reference Contract H.4 Printing

CH2M HILL has complied with all of the requirements under Contract Clause H.4, Printing. All printed materials in
connection with the performance under this contract to date have been accomplished in accordance with the
contract clause. All photocopies are made on recycled paper with a minimum of 30 percent post-cansumer
content. Whenever possible, deliverables and correspondence are provided by e-mail to completely eliminate the
use of printed materials.

Consolidated Contract Level Indicators - Ceilings vs. Obligations

TABLE ES-1
Consolidated Contract Level Indicators - Ceilings: vs. Obligations
Period Current Contract Ceiling TOs Total Approved TOs Total Total Dollars
Budget Dollars Expenditure Limit Obligated to
Dollars Subpool Dollars Contract

Base Period

Option Period

Total Contract

ES-1
ESO50213202016DFW
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Subcontract Actions

Table ES-2 lists subcontracts that were identified and proposed within the related TOs. Micro-purchases, or those

less than $3,000, are not included in Table ES-2

TABLE ES-2

Pre-award and Subcontract Modification Summairy

TO No./Name

Requirement Description

Status

001-RARA-06G3
American Creosote Works RA

053-RARA-06JW
Tar Creek Source Material OU4 RA

053-RARA-06IW
Tar Creek Source Material OU4 RA

059-RARA-06LW
McGaffey and Main VIMS RA

061-RARA-06LW
McGaffey and Main ESVE RA

Notes:

ESVE = enhanced soil vapor extraction RA = remedial action

GAC = granular activated carbon RFP = request for proposal
LB = Large Business RFQ = request for quotation

0OU = Operable Unit

Summary of New Task Orders and Deviations from Planned

VIMS

Schedules/Budgets

Included in this summary are potential deviations, which may result in a revision to current authorized TO
completion dates, budgets, or expenditures (Table ES-3). Additionally, the preparation of work plans (WP) is
highlighted. CH2M HILL's program support staff will work closely with the Contracting Officer (CO) and Project

Officer (PO) to address all potential deviations summarized in this report.

TABLE ES-3

Task Orders/Potential Deviations/Action Summary

= vapor intrusion mitigation system

L Proposed ]
TO Name Requiremients p Action(s) Taken
Action(s)
Work Plans
_ - b _
E
ESO502132020160FW
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EXECUTIVE SUMMARY CONTRACT NO.

REPORT DATE: MAY 20, 2013 PROGRESS R

TABLE ES-3
Task Orders/Potential Deviations/Action Summary
TO Name Requirements Froposen Action(s) Taken
9 Action(s)
ORI -- N/ —
Notes e -

N/A = not applicable
LTRA = long-term remedial action
RX = Remedial Action Oversight

Activities Performed during the Reporting Period

Attend Progress Meeting

A monthly program performance meeting was not conducted in April due to schedule conflicts.

Provide Conflict of Interest Screens

fora
A request for a COI
was

A request for a Conflict of Interest (COIl) screen for thel
was received on

and submitted onl

screen for thel

received on and submitted on

Provide Limitations of Future Contracting (LOFC) Response

None.

Prepare Monthly Progress Report, Voucher, and National Reports

CH2M HILL program support staff prepared the monthly progress report (MPR) and voucher for the Option
Period, March 2013, billing period.

Property Inventory Report

None.

Activities Planned during the Next Reporting Period

Attend Progress Meeting
A monthly contract progress meeting is scheduled to be held_ via teleconference call.

Perform Conflict of Interest Disclosure Updates

CH2M HILL will respond to any COI disclosure requests as they are received.

Submit Option Period Progress Report A085
CH2M HILL will prepare and submit the period ending— Option Period Progress Report on or before

ES050213202016DFW
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Deliverables

Deliverables planned and submitted for this contract are detailed in Table ES-4.

TABLE ES-4

_Deliverables Planned and Submitted

| Deliverable

May 06 Progress Report and Voucher

May 06 National Reports

Jun 06 Progress Report

Jun 06 National Reports

Jul 06 Progress Report and Voucher

Jul 06 National Reports

Aug 06 Progress Report

Aug 06 National Reports

Sep 06 Progress Report

Sep 06 National Reports

SF 294

Oct 06 Progress Report and Voucher

Oct 06 National Reports

Nov 06 Progress Report and Voucher

Nov 06 National Reports

Dec 06 Progress Report and Voucher
Dec 06 National Reports

lan 07 Progress Report and Voucher

Jan 07 National Reports

Feb 07 Progress Report and Voucher

Felb 07 2006 Annual MPR Consolidation CD

Feb 07 National Reports

Mar 07 Progress Report and Voucher

Mar 07 National Reports

w

SF 294

Apr 07 Progress Report and Voucher

Apr 07 National Reports

Delivered




TABLE ES-4
Deliverables Planned and Submitted

Deliverable

Due Delivered

2006 Annual Closeout Report

May 07 Progress Report and Voucher

May 07 National Reports

o -

Jun 07 Progress

leport and Voucher

Jun 07 National Reports

Jul 07 I-"lngrEﬁ' Report and Voucher

‘ Jul 07 National Reports
l Aug LIHJru;'m s Repart and Voucher

Aug 07 National Reports

| Sep 07 Progress Report and Voucher 3
 I— o e —
1S - I
Sep 07 National Reports
SF 294 1
Report of Government Owned/Contractor Held Property
Oct 07 Progress Report and Voucher 3
Oct 07 National Reports
| Nov 07 Progress Report and Voucher 3
Nov 07 National Reports 2
-
| Dec 07 Progress Report and Voucher 3

i - -
Dec 07 National Reports

|
| Draft Annual Allocation Report

Will need
clause G.7

to either report or seek waiver annually

Jan D8 Progress Report and Voucher

Jan 08 National Reports

Feb 08 2007 Annual MPR Consolidation CD

Feb 08 Progress Report and Voucher

‘ Feb 08 National Reports

—

Mar 08 Progress Report and Voucher

Mar 08 National Reports

SF 294

02016DFW
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EXECUTIVE SUMMARY
REPORT DATE: MAY 20, 2013

TABLE ES-4
Deliverables Planned and Submitted

Deliverable Qty | Due Delivered
—A;)r 08 Progress Report and Voucher 3
Apr 08 National Reports ;' 2
_200? Annual Closeout Report 4
May 08 Progress Report and Voucher 3
May 08 National Reports 2
. Jun 08 Progress Report and Voucher 3 =)
lun 08 National Reports - 2
Jul 08 Progress Report and Voucher 3
Jul 08 National Reports 2
._Aug 08 Progress Report 3
-| Aug 08 National Reports 2
| Sep 08 Progress Report 3 . =
Sep 08 National Reports 2
SF 294 1
Report of Government Owned/Cantractor Held Property ‘ 2
Oct 08 Progress Report and Voucher ] 3
Oct 08 National Reports 2
Nov 08 Progress Report and Voucher 3
| Nov 08 National Reports 2
Dec 08 Progress Report and Voucher 3
Dec 08 National Reports 2
Jan 09 Progress Report and Voucher 3
Tan 09 National Reports 2
Feb 09 2008 Annual MPR Consolidation CD 3 -
Feb 09 Progress Report and Voucher 3
Feb 09 National Reports 2
Mar 09 Progress Report and Voucher 3
Mar 09 Mational Reports 2
SF 294 1

ESO502132020160DFW
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LIMMARY
ATE: MAY 20, 2013

I Due

TABLE ES-4
Deliverables Planned and Submitted
Deliverable Qty
Apr 09 Progress Report and Voucher 3
Apr 09 National Reports 2
2008 Annual Closeout Report 4
May 09 Progress Report and Voucher 3
May 09 National Reports E'_ )
]Jun09Progﬁwsﬂenortandvoucher 3
i lun 09 National Reports 2
Jul 09 Progress Report and Voucher 3
Jul 09 National Reports 2
Aug 09 Progress Report 3—.
Aug 02 National Reports 2
Sep 09 Progress Report 3
Sep 09 National Reports 2
SF 294 1
Report of Government-Owned/Contractor-Held Property 2
Oct 09 Progress Report and Voucher 3
Oct 09 National Reports 2
Nov 09 Progress Report and Voucher 3
Nov 09 National Reports 2
Dec 09 Progress Report and Voucher 3 _
Dec 09 National Reports 2 ==
Jan 10 Progress Report and Voucher 3
Jan 10 National Reports 2
Feb 10 2009 Annual MPR Consolidation CD 3
Feb 10 Progress Report and Voucher 3
Feb 10 Nanonar;epoﬂs 2
Mar 10 Progress Report and Voucher 3
| Mar 10 National Reports 2
i SF 294 1
ES0502132020160FW o
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TABLE ES-4
Deliverables Planned and Submitted -
Deliverable Qty Due Delivered
i i S —— = —
Apr 10 Progress Report and Vouches 3
: == e s
Apr 10 National Reports 2
2009 Annual Closeout Report 4
15 —_—_— — - —
May 10 Progress Report and Voucher 3
May 10 National Reports
Jun 10 Progress Report and Voucher 3
Jun 10 National Reports 2
Jul 10 Progress Report and Voucher 3
b— ——
| Jul 10 National Reports
Aug 10 Progress Report and Voucher 3
Aug 10 National Reports
Sep 10 Progress Report 3
| Sep 10 National Reports | 2
f— = IS —
| sF 294 1
Report of Government-Owned/Contractor-Held Property 2
Oct 10 Progress Report and Voucher 3
Oct 10 National Reports 2
Nov 10 Progress Report and Voucher 3
Nov 10 National Reports 2
Dec 10 Progress Report and Voucher 3
Dec 10 National Reports 2
Jan 11 Progress Report and Voucher 3
Jan 11 National Reports 2
2010 Annual MPR Consolidation CD 3
Feb 11 Progress Report and Voucher 3
Feb 11 National Reports 2
Mar 11 Progress Report and Voucher 3
Mar 11 National Reports 2
SF 294 1

S050213202016DFW
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EXECUTIVE SUMMARY
E =T DATE: MAY 20, 2013

CONTRACT NO. EF
PROGRESS R
DTN

Due Delivered

TABLE ES-4
Deliverables Planned and Submitted
Deliverable Qty
Apr 11 Progress Report and Voucher 3
Apr 11 National Reports 2
2010 Annual Closeout Report 4
May 11 Progress Report and Voucher 3
E\I I\;iona;ie_ports 2
Jun 11 Progress Report and Voucher 3
Jun 11 National Reports S 2
Jul 11 Progress Report and Voucher 3
Jul 11 National Reports 2
Aug 11 Progress Report and Voucher 3
. Aug 11 National Reports 2
| Sep 11 Progress Report and Voucher 3
Sep 11 National Reports 2
5F 294 1
Report of Government Owned/Contractor Held Property 2
Oct 11 Progress Report and Voucher . 3
Oct 11 National Reports 2
E:w 11 Progress Report and Voucher 3
Nov 11 National Reports i
Dec 11 Progress Repart and Votzh; 3
Dec 11 National Reports 2
Draft Annual Allocation Report: 2
Will need to either report or seek waiver annually per
clause G.7
Jan 12 Progress Report and Voucher 3
lan 12 National Reports 2
2011 Annual MPR Consolidation CD 3
Feb 12 Progress Report and Voucher 3
Feb 12 National Reports 2
Mar 12 Progress Report and Voucher 3

ESD50213202016DFW
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ABLE ES-4

_Deliverables Planned and Submitted

Deliverable

Mar 12 National Reports

SF 294

| Apr 12 Progress Report and Voucher

} - —_— —

Apr 12 National Reports

| 2011 Annual Closeout Report

May 12 Progress Report and Voucher

May 12 National Reports

Jlun 12 Progress Report and Voucher

o

2 National Reports

Jun 1

| Jul 12 Progress Report and Voucher

[ Jul 12 National Reports
l Aug 12 Progress Report

Aug 12 National Reports

Sep 12 Progress Report

Sep 12 National Reports

SF 294

Report of Government Owned/Contractor Held Property

Oct 12 Progress Report and Voucher

Oct 12 National Reports

Nov 12 Progress Report and Voucher

| Nov 12 National Reports

Dec 12 Progress Report and Voucher

Dec 12 National Reports

Jan 13 Progress Report and Voucher

Jan 13 National Reports

2012 Annual MPR Consolidation CD

Feb 13 Progress Report and Voucher

Feb 13 National Reports

— e

Mar 13 Progress Report and Voucher




1 E B¢

ES-4

Deliverables Planned and Submitted

Deliverable

Mar 13 National Reports

Delivered

Due

S5F 294

Apr 13 Progress Report and Voucher

Apr 13 National Reports

2012 Annual Closeout Report

May 13 Progress Report and Vouchet

May 13 National Reports

lun 13 Progress Report and Voucher

lun 13 National Reports

1

Jul 13 Progress Report and Voucher

Jul 13 National Reports

Aug 13 Progress Report

Aug 13 National Reports

Sep 13 Progress Report

Sep 13 National Reports

SF 294

Report of Government-Owned/Contractor-Held Property

Oct 13 Progress Report and Voucher

Oct 13 National Reports

Nov 13 Progress Report and Vouches

Nov 13 National Reports

| Dec

13 Progress Report and Voucher

. e

Dec 13 National Reports

Jan 14 Progress Report and Voucher

Jan 14 National Reports

2013 Annual MPR Consolidation CD

Feb 14 Progress Report and Voucher

| Feb 14 National Reports

| Mar 14 Progress Report and Voucher
| s

EB0502132020160FW
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TABLE ES-4

_Deliverables Planned and Submitted

Deliverable

Mar 14 National Reports

SF 294 1

Apr 14 Progress Report and Voucher 3

Apr 14 National Reports 2

2013 Annual Closeout Report

May 14 Progress Report and Voucher 3

May 14 National Reports

Jun 14 Progress Report and Vouchet ]

Jun 14 National Reports 2

Jul 14 Progress Report and Voucher 3

| jul 14 National Reports

Aug 14 Progress Report and Voucher 3

Aug 14 National Reports

Sep 14 Progress Report

¥

Sep 14 National Reports

F —

SF 294 !

Report of Government-Owned/Contractor-Held Property

Oct 14 Progress Report and Voucher 3

Oct 14 National Reports 2

Nov 14 Progress Report and Voucher 3

Nov 14 National Reports

Dec 14 Progress Report and Voucher 3

Due

Dec 14 National Reports

Jan 15 Progress Report and Voucher 3

Jan 15 National Reports

2014 Annual MPR Consolidation CD 3

Feb 15 Progress Report and Voucher 3

Feb 15 National Reports

Mar 15 Progress Report and Voucher 3

ES0502132020160FW
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TABLE ES-4
Deliverables Planned and Submitted

Deliverable

Mar 15 National Reports

i_ e

| SF 294

Apr 15 Progress Report and Voucher

Apr 15 National Reports

2014 Annual Closeout Report

May 15 Progress Report and Voucher

May 15 National Reports

lun 15 Progress Report and Voucher

Jun 15 National Reports

Jul 15 Progress Report and Voucher

| Jul 15 National Reports

Aug 15 Progress Report and Voucher

Aug 15 National Reports

Sep 15 Progress Report

Sep 15 National Reports

SF 294

Report of Government-Owned/Contractor-Held Property

Oct 15 Progress Report and Voucher

Oct 15 National Reports

Nov 15 Progress Report and Voucher

Nov 15 National Reports

Dec 15 Progress Report and Voucher

Dec 15 National Reports

Jan 16 Progress Report and Voucher

Jan 16 National Reports

e

| 2015 Annual MPR Consolidation CD

| S — =

Feb 16 Progress Report and Voucher

Feb 16 National Reports

Estimate of Percentage of Recovered Material Content for
EPA-designated Products

ES0502132020160DFW
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EXECUTIVE SUMMARY CONTRACT NO. EP-W-08-021
REPORT DATE: MaY 20, 2043 PROGRESS REPORT NO. AD84

DCN: 000P-02257

Executive Summary Backup Reports

RAC Reports of Work 4C, 4T, 5C, 5T, 7C, 7T, 10, 11, Exhibit 1, and Program Management Factor Cost Summary are
provided on the following pages as part of this Executive Summary. Highlights from each report are summarized
below.

Report 4C: Variance Report - Task Order Level - FFP/FP Task Orders — FFP/FP TOs received to date under the
contract are summarized in this report.

Report 4T: Variance Report - Task Order Level - FR and FRI Task Orders — FR and FRI TOs received to date
under the contract are summarized in this report.

Report 5C: Monthly Subpool Subcontract Summary - Task Order Level - FFP/FP Task Orders — Data represent
various procurements for site-specific FFP/FP TOs.

Report 5T: Monthly Subpool Subcontract Summary - Task Order Level - FR and FRI Task Orders — Data
represent various procurements for site-specific FR and FRI TOs.

Report 7C: RAC Funding Log - Invoice Eiackup - FFP/FP Task Orders — Data represent funding, current,
cumulative, and remaining dollars for FFP/FP TOs.

Report 7T: RAC Funding Log - Invoice Backup - FR and FRI Task Orders — Data represent funding, current,
cumulative, and remaining dollars for FR and FRI TOs.

Report 10;: RAC Modification Log - Contract Level — Data represent contract and TO modifications received
from the inception of the contract through the current reporting period.

Report 11: Work Area Invoiced Report - Contract Level — Data represent expenditures incurred in the
following TO work areas authorized from the inception of the contract through the reporting period:
(24) Fund-Lead Site-specific, (6) Enforcement Support Site-specific, and (12) Other Technical Assistance
Site-specific.

Exhibit 1: Site Specific Detail Attachment — Data represent current and cumulative charges by TO.

Program Management Factor Cost Summary — Detailed analysis of program management cost versus total
labor hours is provided.

ESO502132020160FW
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REPORT 4C Variance Report --- Task Order Level --- FFP/FP Task Orders

Contractor Name:  CH2ZMHILL, INC Reporting Period From:  03/30/2013 Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Reporting Period To: 04/26/2013 Perjod Ending: Apr 2013
Region: 3 Contract Period: OPTION Purpose: Monthly Progress
FFP/FP
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK WORK TOTAL INCURRED INVD + APPROVED APPROVED BUDGET EXPENDITURE EXPENDITURE LIMIT
ORDER AREA T0 CUMLILATIVE LOADED § BUTNOT INCUR'D BUT BUDGET LT
NUMBER cope | status | pec TASK ORDER TITLE HOURS INVOICED INVOICED NOTINVD DOLLARS %5 % INV'D + INCUR'D DOLLARS %S
INVOICED BUT NOT INVD INVOICED

M0-FRFE-DGZ FR C L BIKES DISPOSAL PITS 5 YEAR REVIEW

TS

FR C M
FR G M
FR N 4TH 5-YEAR R
FR M T 4TH &-YEAR RE
FR C 1l 4TH 5-YEAR REVIEW
F FR C N Y 2NL EAR REVIE
{B2-FRFE-DEOH FR (%] M CITY OF PERRYTON WELL NC.Z 2ND 5-YR REV

TOTAL FFP/FP

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 1
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REPORT 4T Variance Report --- Task Order Level --- FRIFRI Task Orders

Contractor Name: CHZM HILL, INC Reporting Period From: Invoice Date: 056/20/2013
Contract Number:  EP-W-06-021 Reporting Period To: 04/26/2013 Period Ending: Apr 2013
Region: f Contract Period: OPTION Purpose: Monthly Progress
FR
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK WORK TOTAL INCURRED INVD + APPROVED APPROVED BUDGET EXPENDITURE EXPENDITURE LIMIT
ORDER AREA 1{1] CUMJLATIVE LOADED § BUTNOT INCUR'D BUT BUDGET LIMIT
NUMBER CODE | STATUS | PBC TASK ORDER TITLE HOURS INVOICED INVOICED NOT INVD DOLLARS %§ % INV'D + INCUR'D DOLLARS % §
INVOICED BUT NOT INVD INVOICED

RE ! N AWRT CREOSOTING RD

RO [ N \EROJET OU 3RD OVE

X e ] AEROJET
RX [ N AEROJET
RA i
R |_ |
Ri i
Ri b
; N
E N

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 1



REPORT 4T Variance Report --- Task Order Level --- FRIFRI Task Orders

Contractor Name:  CHZMHILL, INC Reporting Period From:  03/30/2013 Invoice Date: 05/20/2013
Contract Number: EP-W-06-021 Reporting Period To: 04/26/2013 Period Ending: Apr2013
Region: 6 Contract Period: OPTION Purpose; Monthly Progress
FR
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK WORK TOTAL INCURRED INVD + APPROVED APPROVED BUDGET EXPENDITURE EXPENDITURE LIMIT
ORDER AREA T0 CUMULATIVE LOADED § BUT NOT INCUR'D BUT BUDGET LT
NUMBER CODE | sTATUS | PEC TASK ORDER TITLE HOURS INVOICED INVOICED NOTINV'D DOLLARS %5 % INV'D + INCUR'D DOLLARS %S
INVOICED BUT NOT INV'D INVOICED

Rl (8] N
RA N SOLVENTS RA
RA 0 f all] TERIAL DU RA
e dre b
RA 0 N PLUME VIMS RA
RA )] M VE RA
TOTAL FR
FRI
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK WORK TOTAL INCURRED INV'D + APPROVED APPROVED BUDGET EXPENDITURE EXPENDITURE LINIT
ORDER AREA T0 CUMLILATIVE LOADED § BUTNOT INCUR'D BUT BUDGET LimrT
NUMBER CODE STATUS | PBC TASK ORDER TITLE HOIURS INVOICED INVOICED NOT INV'D DOLLARS %] % INV'D + INCUR'D DOLLARS %S
INVOICED BUT NOT INV'D INVOICED
RA 4] Y
=1 o ¥
FR [» Y
FR (¥ Y AGRICULTURE STREET LANDFILL 2ND 5-YEAR
TOTAL FRI
GRAND TOTAL

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 2



REPORT 5T

Contractor Name:
Contract Number;
Region:

TASK

ORDER
NUMBER

Monthly Subpool Subcontract Summary --- Task Order Level --- FR/FRI Task Orders

Reporting Period From:

Reporting Period To:

Contract Period:
SUBPOOL

SUBCONT BRIEF
NUMEER DESCRIPTION

Invoice Date:

Period Ending: Apr
Purpose: M

UBPOO! SUBPOOL SUBP
POP FOP BuU P NT CUMULATIVE
START END S DOLLARS

UBPOOL
LUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FRIFRI Task Orders

Contractor Name: C L, INC Reporting Period From:
Contract Number: E B Reporting Period To: 4/
Region: 6 Contract Period: OPTION

SUBPOOL
SUBCONT BRIEF
INUMBER DESCRIPTION OF WORK

Invoice Date:
Period Ending:
Purpose:

BPOOL

PBC NT.
TYPE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/FRI Task Orders

Contractor Name: { | NC Reporting Period From: 3 Invoice Date:

Contract Number:  EP-W-0B-0Z Reporting Period To: Period Ending: Apr:

Region: f Contract Period: OPTIO Purpose: Monthly Progress
TASK SUBPOOL SUBPOOL SUBPOOL SUBPOOL SUBPOOL

ORDER SUBCONTRACTOR SIJBCONT. POP POP BUSINESS CONT. CUMULATIVE SUBPOOL
NUMBER NAME HUMBER DESCRIPTION OF WORK START END STATUS TYPE DOLLARS VALUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T y Subpool Subcontract Summary --- Task Order Level --- FR/IFRI Task Orders

Contractor Name: CH2M NC Reporting Period From: 13 Invoice Date:
Contract Number: Reporting Period To; / Period Ending:
Region: 6 Contract Period: Purpaose:

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T

Contractor Name:
Contract Number:
Region:

TASK

ORDER
NUMBER

Monthly Subpool Subcontract Summary -- Task Order Level --- FRIFRI Task Orders

Reporting Period From: 3 3 Invoice Date:
Reporting Period To: 126/1: Period Ending:
Contract Period: OPTION Purpose:

SUBPOOL SUBPOOL SUBPOOL
SUBCONTRA ] SIJBCONT BRIEF POP BUSINE CONT. CUMULATIVE
NAME MUMBER DESCRIPTION OF WORK 1 END STATUS TYPE DOLLARS

SUBPOOL
VALUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level - FR/FRI Task Orders

Contractor Name: Reporting Period From;  J ] Invoice Date:
Contract Number: EP-W Reporting Period To: 4 g Period Ending: Apr 2013

Region Contract Period: Purpose:

TASK SuBpOOL :
ORDER . SUBCONT BRIEF c JMULATIVE SUBPOOL
NUMBER VE INUMBER DESCRIPTION OF WORK ] § LLARS VALUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T

Contractor Name:
Contract Number;
Region:

TASK

ORDER
NUMBER

Monthly Subpool Subcontract Summary --- Task Order Level --- FR/FRI Task Orders

Reporting Period From:
Reporting Period To;
Contract Period: OPTION

SUBPOOL SUBPCOL
SUBCONTRACTOR SUBCONT BRIEF POP
MNAME NUMBER DESCRIPTION OF WORK START END

Invoice Date:
Period Ending:
Purpose:

Manthly Pro

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T

Contractor Name:
Contract Number:

ORDER
NUMBER

SUBPOOL
SUBCONTRACTOR
NAME

Reporting Period From:
Reporting Period To:

Contract Period: OPTION

SUBPOOL SUBPOOL
SUBCONT. BRIEF POP
NUMBER DESCRIPTION OF WORK START

Monthly Subpool Subcontract Summary --- Task Order Level --- FR/IFRI Task Orders

Invoice Date:
Period Ending:
Purpose:

SUEPOOL
POP BUSINESS C : UMULATIVE
END STATU: DOLLARS

SUBPOOL
VALUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/IFRI Task Orders

Contractor Name:  ( Reporting Period From;  3/30/13 Invoice Date:
Contract Number:  EP-W ! Reporting Period To: Period Ending: Apr 201!
Region: 3 Contract Period: OPTION Purpose: M

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/IFRI Task Orders

Contractor Name: C f NC Reporting Period From: | 3 Invoice Date:
Contract Number: | ()2 Reporting Period To: 4)26/13 Period Ending
Region: Contract Period: C Purpose:
TASK S SUBPOO
5 c SUBPOOL

ORDER l SIUBCONT BRIEF
NUMBER NUMBER DESCRIPTION OF WORK RS VALUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level - FR/IFRI Task Orders

Contractor Name:  CH2M Reporting Period From: 13 Invoice Date:
Contract Number:  EP-W-06-02 Reporting Period To: Period Ending: Apr

Region: 8 Contract Period: JON Purpose: Ionthly Prog

TASK ) SUBPOOL SUBPOOL SUBPOOL
ORDER : SUBCONT BRIEF POP POP
NUMBER E INUMBER DESCRIPTION OF WORK START END

r disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T thly Subpool Subcontract Summary --- Task Order Level --- FR/FRI Task Orders

Contractor Name: Reporting Period From: ! Invoice Date:

Contract Number: A-02 Reporting Period To: Period Ending: Apr

Region: Contract Period: OPTION Purpose: Monthly Pro
TASK SUBPOOL SUBPOOL SUBPOOL SUBPOOL

ORDER SUBCONTRACTOR BCONT. BRIEF POP POP BUSINESS CONT. CUMULATIVE SUBPOOL
NUMBER NAME NUMBER DESCRIFTION OF WORK START END STATUS TYPE DOLLARS VALUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/FRI Task Orders

Contractor Name: C ILL, INC Reporting Period From: Invoice Date;
Contract Number:  EP-\ : Reporting Period To: 426/ Period Ending:

Contract Period: Purpose;

{UBPOOL SUBPOOL SUBPOOI
SUBCONT BRIEF FOF POP C CUMULATIVE UBPOOL
INUMBER DESCRIPTION OF WORK START END DOLLARS VALUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/FRI Task Orders

Contractor Name:  CHZMHILL, INC Reporting Period From: ~ 3/30/13 Invoice Date:
Contract Number: EP y Reporting Period To: 13 Period Ending:

Region: 6 Contract Period: OPTION Purpose:

TASHK SiuBPOOL SUBPOOL SUBPOOL
ORDER 5 TR, SIUBCONT BRIEF POP POP BU
NUMBER NAME NUMBER DESCRIPTION OF WORK START END TATUS

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T

Contractor Name:
Cantract Number:
Region:
SUBPOOL

SUBCONTRACTOR
NAME

Monthly Subpool Subcontract Summary --- Task Order Level --- FR/FRI Task Orders

Reporting Period From:
Reporting Period To:

Contract Period:

SUBPOOL
SIUBCONT BRIEF
MNUMBER DESCRIPTION

Invoice Date:
Period Ending: Apr2013

Purpose: Manthly Prog

SUBPOOL SUBPOOL
POP POP BUSINESS PBC CUMULATIV
START END TuS

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 15




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/FRI Task Orders

Contractor Name: HILL. INC Reporting Period From: J Invoice Date
Contract Number; : )60z Reporting Period To: Period Ending:
Region: Contract Period: Purpose:

TASK SUBPOOL

ORDER g SIUBCONT
NUMBER NUMBER

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T ly Subpool Subcontract Summary --- Task Order Level - FR/FRI Task Orders

Contractor Name: C HILL, IN( Reporting Period From: ~ 3/30/13 Invoice Date:
Contract Number: EP- 5021 Reporting Period To: / 3 Period Ending:

Region: 6 Contract Period: \ Purpose: Monthly Progre

SUBPOOL UBPOOL SUBPOOL SUBPOOL
SUBCONT POP POP PBC CONT ULATIVE SUBPOOL
NUMBER DESCRIPTION OF WORK START END TUs PE DOLLAR! VALUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/IFRI Task Orders

Contractor Name:  CH2M F Reporting Period From: ~ 3/30/13 Invoice Date:

Contract Number; EP-W-06-021 Reporting Period To: Period Ending:

Region: Contract Period: Purpose:
SUBPOOL

SUBCONT
NUMBER

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report Page 18




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/FRI Task Orders

Contractor Name:  CH2M C Reporting Period From:  3/30/13 Invoice Date:
Contract Number: EP 1 Reporting Period To: 113 Period Ending:
Region: i Contract Period: OPTION Purpose:

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FRIFRI Task Orders

Contractor Name: SHZMHILL, 1N Reporting Period From:
Contract Number: E 06-02 Reporting Period To: : Period Ending:
Region: Contract Period: Purpose:

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report, Page 20




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/IFRI Task Orders

Contractor Name:  CH2ZM HILL, INC Reporting Period From: | Invoice Date:
Contract Number F f Reporting Period To: £ Period Ending:

Region: | Contract Perlod: QOF Purpose: )

L 0 UBFOOL SUBPOOL SUBPOOL
C BRIEF POP POP § CONT CUMULATIVE SUBPOOL
NUMBER DESCRIPTION OF WORK START END TYPE DOLLARS VALUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 21




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/FRI Task Orders

Contractor Name: f L. IN Reporting Period From: 3 Invoice Date:
Contract Number: Reporting Period To: 4126112 Period Ending: Apr2

Region: 6 Contract Period: OPTIC Purpose: Monthly Prog

SUBPOOL UBPOO! SuBP SUBPOOL
SIUBCONT. BRIEF P S5 CONT MULATIVE SUBPOOL
NUMBER SCRIPTION OF WORK ART END TATUS TYPE DOLLAR VALUE

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 5T Monthly Subpool Subcontract Summary --- Task Order Level --- FR/IFRI Task Orders

Contractor Name:  CHZM HILL. INC Reporting Period From: ~ 3/30113 Invoice Date;
Contract Number:  EP-W-06-021 Reporting Period To: 4/26/13 Period Ending: Apr2013
Region: 6 Contract Period: OPTION Purpose: Monthly Progress
TASK SUBPOOL SUBPOOL SUBPOOL SUBPOOL SUBPOOL
ORDER SUBCONTRACTOR SIJBCONT. BRIEF POP FOP BUSINESS | PBC CONT CUMULATIVE SUBPOOL
NUMBER NAME MUMBER DESCRIPTION OF WORK START END STATUS TYPE DOLLARS VALUE

* LB= Large Business Enterprise

S8 = Small Businass Enterprise

SDBE = Small Disadvantaged Business Enterpns
WBE = Women-Owned Business Enterprise

HZE = Hub-Zone Enterprise

DVE = Service Disabled Veteran Enterprise

FFP = Firm Fixed Price

T&M = Time and Materials

UP = Unit Price/Fixed-Unitl Rate

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 23
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REPORT 7C

Contractor Name:
Contract Number:

EP-W-0&-021

RAC Funding Log -- Invoice Backup -- FFP/FP Task Orders

Contract Period: OPTION
Reporting Period To: f2

n

Invoice Date; 05/20

Period Ending: Apr2013

Region: Purpose: Monthly Progress
FFP/FP
| IFMS Line ACCOUNT NUMBER Prior Invoiced Current Cumulative Remaining
TO Number Ref# DCN EY Appro. Program Org Site/Proj. Cost Org. to Date Dollars Dollars Funds
12

056-FRFE-0625

057-FRFE-0660

058-FRFE-0622
060-FRFE-0627

062-FRFE-060H

x
o
-

T

RACD03

RAC007
LRRO13
RAC004
RACO16

Use or disclosure of data contained on this sheel is subject to the restriction on the first page of this monthly report.

Page 1
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REPORT 7T RAC Funding Log - Invoice Backup - FR/FRI Task Order

Contractor Name: CHZ C Contract Period: P Invoice Date:

Contract Number: ) Fleporting Period To: 12612013 Period Ending:
Region: 3 Purpose: Monthly P

FRI

IFMS Line ACCOUNT NUMBER Obligated Prior Invoiced Current Cumulative Remaining
TO Number Ref# DCN Program m Site/Proj. Cost Org. Dollars to Date Dollars Dollars Funds

001-RARA

D01-RARA

001-R4

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 7T RAC Funding Log - Invoice Backup -- FR/FRI Task Order

Contractor Name:  CHZMHILL, INC Contract Period: OPTION Invoice Date: 05/20/2013
Contract Number: 2 Reporting Period To: 4/26/2013 Period Ending: Apr 2013
Region: G Purpose: Monthly Progress
ERI
IFMS Line ACCOUNT NUMBER Obligated Prior Invoiced Current Cumulative Remaining
TO Number Ref# DCN FY Appro. Program Org Site/Proj. Cost Org. Dollars to Date Dollars Dollars Funds
003-RALR-06DD 72 RACOO0E
003-RALR-DBDD 80 RACO11
020-FRFE-06D9 ABS RACOO7
027-FRFE-06D7 ADA RACO19

Use or disclosure of data confained on this sheet is subject to the restriction on the first page of this manthly report. Page 2



REPORT 7T RAC Funding Log - Invoice Backup -- FR/FRI Task Order

C ’ ame' i INC ¥ ey i .
Contractor Name: H2M INC Contract Period: OPTION Invoice Date:

Contract Number 21 Reporting Period To . Period Ending:

Region B Purpose:

ER

IFMS Line ACCOUNT NUMBER Obligated Prior Invoiced Current Cumulative Remaining
TO Number Ref# DCN Program m Dollars to Date Dollars Dollars Funds

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 7T RAC Funding Log -- Invoice Backup -- FR/FRI Task Order

Contractor Name:  CHZM HILL, INC. Contract Period: OPTION Invoice Date: 05/20
Contract Number:  EP-W Reporting Period To: 4/26/2013

Region: &

FR
IFMS Li ACCDUNT NUMBER Obligated Prior Invoiced Current Cumulative Remaining
TO Number Ref# DCN Program m Dollars to Date Dollars Dollars Funds
ASJ PLC

(08-CRCR-06ZZ
009-

Period Ending: Apr 2013
Purpose: Manthly Progress

PLCOSE
011-RICO-0 PLCO57
011R JV 3 PLCO40

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 7T RAC Funding Log - Invoice Backup -- FR/FRI Task Order

Contractor Name:  CH2M HILL, |l Contract Period: ( Invoice Date:
Contract Number:  EP-W-06-021 teporting Period To: Period Ending:
Region: 6 Purpose: Manthly Progress
ER
IFMS Line ACCOUNT NUMBER Obligated Prior Invoiced Current Cumulative Remaining
015-R 8 39 PLCOAT

PLCOO7 ‘

DRD-D6HE PLCO46
016-RDRD-0GHE
RORD-06HE

6-RORD-06HE PLCOYT

RDORD-06HE AG2 PLCO35
5-RORD-06HE
RORD-06HE
016-RDRD-06HE

SLT-06BE
SLT-06BE

XBF-0916
XBF-0916

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 7T RAC Funding Log - Invoice Backup -- FR/FRI Task Order

Contractor Name:  CHZMHILL, INC Contract Period: 0 N Invoice Date: 512002013
Contract Number:  EP-W-06-021 Rleporting Period To: Period Ending: Apr 2013
Region: B Purpose: Manthly Progress

FR

IFMS Line ACCOUNT NUMBER Obligated Prior Invoiced Current Cumulative Remaining
TO Number Ref# Program Site/Proj. Dollars to Date Dollars Dollars Funds
. 4 ADW
AGQ
AGR

AlD

LPY019
LPVD44

673
243
244
283
327
359
410
486 LRROOZ

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 7T

Contractor Name;  CH2M HILL, INC
Contract Number: EP-W-06-021
Region; 6

FR
TON

IFMS Line
umber eft DCN

LRROOG
LRROOS

\DRD-06
DRD-06JW
ARA-OBHE

=

o~ o

RACOO:
LRRODZ
PLCOO08
PLCO16

LRRO0S
LRROO7

(44-RDRD-0E
044-RDRD-06LW
(44-RDRD-0BLW
045-FRFE-0612
RSF003
RSFOO01
RACOO3

RAC Funding Log -- Invoice Backup -- FR/FRI Task Order

Contract Period: OPTION
leporting Period To: 41262013

Invoice Date:
Period Ending:

Purpose:

ACCOUNT NUMBER Obligated Prior Invoiced Current Cumulative Remaining
Program m Site/Proj. Dollars to Date Dollars Dollars Funds
|

05/20/20
Apr 20

Manthly Progress

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 7T RAC Funding Log -- Invoice Backup -- FR/IFRI Task Order

Contractor Name: Contract Period: OPTION Invoice Date:

Reporting Period To: 013 Period Ending:
Purpose: Manthly Pros

Contract Number:
Region:

FR

IFMS Line ACCOUNT NUMBER Obligated Prior Invoiced Current Cumulative Remaining
TO Number Ref#t DCN Program m Site/Proj. Cost Org. Dollars to Date Dollars Dollars Funds

047-RARA-DE78 Ry
L

048-RI

G RIC
048-RI

1}

LRROO4
LRROO8

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 7T RAC Funding Log - Invoice Backup -- FR/FRI Task Order

Contractor Name:  CH2ZM HILL, INC Contract Period: OPTION Invoice Date: 05/20/2013
Contract Number: EP-W-06-021 Reporting Period To: 4/26/2013 Period Ending: Apr2013
Region: (4 Purpose: Monthly Progress
FR
IFMS Line ACCOUNT NUMBER Obligated Prior Invoiced | Current [ Cumulative Remaining
TO Number Ref# DCN FY Appro. Program Org Site/Proj. Cost Org. Dollars to Date Dollars Dollars Funds
054-LRLR-06H2 552 RACOD1
054-L RLR-06H2 613 RACO13
054-LRLR-06H2 677 RAC019
054-LRLR-06H2 678 RACO19
| 054-LRLR-0BH2 679 RACO07
054-LRLR-06M2 RAC022
RACO11

RACQ02
RACO12

RACO018

055-LRLR-068Y RAC005
055-LRLR-D6BY RACO13
055-LRLR-066Y 677 RAC023
055-LRLR-066Y 678 RACO10
059-RARA-DBLW 1 RACO38
059-RARA-OBLW 2 RACO24
061-RARA-DELW 1 RACO09

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 9
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REPORT 10

RAC Modification Log -- Contract Level

Contractor Name: CH2M HILL, INC Contract Period: OPTION Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Reporting Period Ta: 4126/2013 Period Ending: Apr2013
Region: 6 Purpose: Monthly Progress
Task Mo Modification Modification Cbligated Dollars Obligations To-date Approved Budgets Obligations Needed
Drdlers No Date Purpose FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP
0o (O 28-Fab-08 TO 00 1-RARA-06G3 RACH FYDR [T FUNDS)
I 14 Mar-0f TO 001 -RARA- 0BG :
02 25:-0Aar-06
"] -0t
| \ o 1 [
1" L TC D
144 3 oo 2008
1% L] ] 10001 - T FUNDS)
16 10 001 RARA-DGE 6 FY04 (T FUNDS)
017 TO 00 1-RARA-DEC
018 16-Apr-08 TO 001 CORRECTION
3 21-Aug08 RARA-UBGE R
120 ng T0 001-RARA-DBC
0 TO 009

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 10

RAC Modification Log -- Contract Level

Contractor Name:  CH2M HILL, INC. Contract Period: OPTION Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Reporting Period To: 4126/2013 Period Ending: Apr2013
Region: 6 Purpose: Ionthly Progress
Task Mod Modification Modification Obligated Dollars Obligations To-date Approved Budgets Obligations Needed
Order # No Date Purpose ERIFRI FFRIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP
102 [ 12-Ane-06 TO DO2-RICO-0BBY PLCO1S FY 0B
i) TO 002 ADDS DISPOSAL OF FIELD SAMPLING WASTE
nnz
003
04
T | ooo 004 FY 06 (T FUNDS)
0 &M OF SITE TREATMENT SYST
0602 FIELD STAFF SEMI-ANNUAL
3 2a-Aug-UE FY DB {T FUNDE)
3 24-Aug CMM3IFY 06 (TR1 FUNDS)
o4 13-Sep-06 WHEA NG, |
O7-Mar-07

25-Apri1
18-May-11
28-Jun-11

28-Jun-11

03-May-08
160-May-D6

16-May-DH

H0-Jul-12
03-May-0f
10-May-06

17:0ct-06

3-May-11

FOD RACOYZ FY 2008 (TR1 FUNDS)

RACOZ0 FY 2008 (T FUNDS)
TO OD3-RALR-0BLD RACO28 FY 08 (T FUNDS)
TO D03-RALR-06D0 RACOWD Fy 10 (T FUNDS)

T3-RALR-GOO0 RACHTE FY 101
T DOI-RALR-DEDD RACOYS FY 2010 (T FUNDS)

TO 003 ADMIN SOW REY 3 DATED JAN 31,2011 REQ WPR
TO D03 EXTEND POF TO MAY 1, 2011

TO 003 EXT FOP TO JUNE 1, 2011

TODOIEXT POP TL LY 15 2011

TO D03 ADMIN NO ACTION

T0 003 APPROVE WPR 3 AND EXT POP

T 03-RALR-06DD RACOZS FY 11 (T FUNDE)

TO B0I-RALR-06D0 RACO2ZE FY 11 (TR1 FUNDS)

i}

TO 004-RICO-066Y EXTEND POP
TO 004-RICC-DG6Y PLCO21 FYOG DECBLIGATE

TO 004-RI PLCO?Y FY 06

FY 08
TO 005-RICO-08H2 PLCOZ0 FY DG
T0 005-RICO-DEHZ EXTEND POP
TO005-RI

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page Z ol 16



REPORT 10

RAC Modification Log - Contract Level

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contractor Name: CH2ZM HILL, INC Contract Period: (PTION Invoice Date; 05/20/12013
Contract Number: EP-W-06-021 Reporting Period To: 4/26/2013 Period Ending: Apr2013
Region: 6 Purpose: Manthly Progress
Task Mod Modification Modification (Obligated Dollars Obligations To-date Approved Budgets Obligations Needed
Order # No Date Purpose FRIFRI FFRIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP
[v3) o0 17 Jun-06 10 DOE-RARA-DGEE RAL

oo 06+ Juih 08 T 006 TRN GO

O-Aug-Di 10 006 ADD 4 PR(

o3 . TO D0G-RARA- [
| & 0-Au

‘” 1
Feh-t1

HLE: 1-Aug

ma 13 1

] (5-Nov-11

{7-Now-11 4-06BE LRRO0G

18 M- Jan-12 \RA-DGBE LRRODY FY 11

120 Di-Mae-12 T0 D06 EXT }DEC 31, 2013 AND REQWPR

121 1 ; 11 {TR2 FLINDS)

22 18-Juk12 10 006 APFROVE AND ADD FIELD CHNG FORM ND. 1

023 27-Juk12 T0 DOG-RARA-OBBE RACO1G FY 12

70 D06-R

Page 3 of 16



REPORT 10

Contractor Name:
Contract Number:
Region:

CH2M HILL, INC

EP-W-06-021
A

RAC Modification Log -- Contract Level

Contract Period:
Reporting Period To:

DPTION
4/26/2013

Invoice Date:
Period Ending:
Purpose:

05/20/2013
Apr 2013
Monthly Progress

Obligated Dollars

Obligations To-date

Approved Budgets

Obligations Needed

Task Mod Modification Modification
Order # No Date Purpose
[V} Q00 O Jun:06 7O DOB-CRCR-06ZZ PLCO24 FY D6
10 02-Aug-06 TO DOR ADD & SAL PITS TX-41
LK 28-Aug-06 TO DO SITES EAST 67TH 5T, BIG TEX GRAIN
13 5ep-06 TO 008 ADD SITES BANDERA RD, OLD INGER
28-Jan-07 TO008-CRCR-06ZZ PLCOOB FY 07

23-Mar07

26-Aug-09
05-0ct-09
13-Mou-08

09-Dec-09

25-Jun-10

13 Can 10
=

p-11
18Mar-12
1R-hpr 2
18-Apr-12
(11-Aup-12
0B-Aug-12
18-8ep-12

09-Jan-13

TO 008 ADD SITE GENEVA INDUSTRIES/FUHRMANN ENER
TO 008 ADD SAM JAL
T0 008-CRCR-062Z PLCO4T F

TO 008 ADD DONNA RES, MIDI

-CRCR-06ZZ PLCO2T FY 0%
TO 008 ADD SAN MATEQ CREER BASIN SITE

T

B ADD VAN DER HORST PLATING SITE
TO 008 EXT FOP, ADD CUSOL SITE

T( 008 ADMIN - REQUEST PRERARE ETC
TO D0B-CRCR-L
TO 00B-CRCR-06ZZ PLCO1Y FY 2010
TO DOB-CRCR-UGZZ PLCOOI FY 10

CO07 Fy 2000

7O 008 ADL COUNTY ROAD 112, TX SITE

T A BEF
ARt

TO 08-CRCR

ZPLCD33 FY 2010

!

CO0a FY 11

06 Fy 2011
20 FY 2019
PLCO15 FY 06

iT EAS ONLY

ICR-0622 LRROOT FY 11 {DG4W FLNDS)
RCR-DGZZ LRROOEFY 11 {DGBE FUNDE)
70 008-CRCR-D6Z
TC 008 EXT POP TO FEB 22, 2013
TO008-CRCR-D6Z2 PLY
TOODBEXT POP T

ZPLCOITFY 12

FY 2011

T30, 2013

FRIFRI

FFPIFP

FRIFRI FFRIFP

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

FRIFRI FEPIFP

FRIFRI FFPIFP
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REPORT 10

Contractor Name:
Contract Number:

CH2ZM HILL, INC

EP-W-05-021

RAC Modification Log - Contract Level

Contract Period: OPTION Invoice Date: 052012013
Reporting Period To: /2 Period Ending: Apr 2013

Region: B Purpose: Monthly Progress
Task Mod Modification Modification 1Dbligated Dollars Obligations To-tate Approved Budgels Obligations Needed
Qrder # No Date Purpose FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP
g 00 03-Jub-06 W PLCO25 FY 0f
4
008 XTEND POP TO JULY 31 2008
Lk 16-May-08 00G-RICC-06LW PLCOZS FY U6
mo 18-Jun-08 END POP TO AUG 31, 2008
011 D6-Auig-08 T XTEND POF TO SEPT 30

[

TO 01 1-RICO

TO011-R1

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 10

RAC Modification Log - Contract Level

Contractor Name: CH2M HILL, INC Contract Period: DPTION Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Reporting Period To: 4/26/2013 Period Ending: Apr 2013
Region! ] Purpose: Monthly Progress
Task Mod Modification Modification iDbligated Dollars Obligations To-date Approved Budgets Obligations Needed
Order # No Date Purpose FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP
000 18-Aug-06

ont

003

o

114

PR p— .

013

16-Mar-07
18- Jul-07

07-May-08

(- Jual-0

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report,

Page 6 of 16



REPORT 10

Contractor Name:
Caontract Number:

CHZM HILL. INC

EP-W-06-021

RAC Modification Log -- Contract Level

Contract Period:
Reporting Period To:

DPTION
4/26/2013

Invoice Date:
Period Ending;

05/20/2013
Apr2013

Region: 8 Purpose: Monthly Progress
Task Mod Madification Modification Obligated Dollars Obligations To-date Approved Budgets Obligations Needed
Grders No Date Purpose FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FEPIFP FRIFRI FFPIFP
G C047 FY 06
10-May-07
2= Jun-07
30-dukn7
VE-Nov-07
18-Dec07
14-Tay-08
(8- Jun-08

ang

e

ep-0

01-Feb-07

M0 fpr-08

Feb10

B5-Mar10

28-Mar-07

25-Jun-07

21-May-07
13-Sep-07

24-Sep-07

/ES WP REV 3 AMEND | (3114108)

TO 016 EXTEND POP
TO 016 REQ WPR IN
T0 016-ROA
T0 017-FRFE

TO M7 CHG PLE

O-APRIL 13, 2010
JR REDESIGN REMEDY

E PLCO16 FY 2010

o1 P

Y07 T0 RACO0T FYOT AND ORG CO

RORD-06

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 7 of 16




REPORT 10

RAC Modification Log -- Contract Level

Contractor Name:  CH2M HILL, INC Contract Period: OPTION Invoice Date; 05/20/2013
Contract Number:  EP-W-06-021 Reporting Period To: #26/2013 Period Ending; Apr 2013
Region: B Purpose: Monthly Progress
Task Mod Modification Modification IDbligated Dollars Obligations To-date Approved Budgets Obligations Needed
Order # No Date Purpose FRIFRI FEPIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP
[V FF 1 3:-Mar-07

21-May.07

1G4
191

24-Jan-08

15-Mar-12

1 3-Mar-08

18- 4

26-Mar08

79-Apr-08

Apr-06

(7-Aug-09
26-Aug-09
29-0ct-04
0B-Noy-08
03-Mar-10
O5-Aug-10
08-Now-10

13

{XBF-0916 KTROOS FY

CHNG POP TO FEB 28

TO 028-RARA-DGGY' RACO24 FY 07 {TC FUNDS]

ORATE FIELD CHNG Y REW 2

T 028 INCOR

s RATE FIELD
0 D2H-RARA DGEY RA

2009, REQ WP REV

9 [T FUNDS) AFFROVES WF REV 2
TO 025.-RARA-DEEY RACO03 FY 08 (TR FUNDE)
28-RARA-OGGY RACODG FY 08 (T FUNDS)

TO 028 EXTEND POP TO OCT 30, 2009

TO D2E-RARA-DGGY RACD25 FY 2008 (TCD FUNDS)
TO (28 EXTEND POP TO NC 2004
2E-RARA-DGEY RACOO2 FY 2010 [T FUNDS)
TO 028-RARA-DG8Y RACO0S FY 10 (TR1 FUNDS)
TO 028 EXTENDFOR TO NOV 30, 2010

TO 028 EXT POP TO JAN 15, 2011

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 8 of 16



REPORT 10

RAC Modification Log -- Contract Level

Contractor Name:  CHZMHILL, INC, Contract Period: OPTION Invoice Date: 05/20/2013
Contract Number:  EP-W-056-021 Reporting Period To: #4/26/2013 Period Ending: Apr 2013
Region: 6 Purpose: Monthly Progress
Modification Modification Dbligated Dollars Obligations To-date Approved Budgets Obligations Needed
Date Furpose FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP
20-Sep-07 70 029-RARA-U6H2 RACL )7 (TC FUNDS)
13-Mar-08 10 029 IWPORATEF HNG 1 REV 2
25-AprDB TO 029 INCORPORATE FIELD CHAN
26-Jul-D8

0at 0bo
0o

002

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

28-Jul-08

18-Dec-08

26-Mar-08
05-May-08
05-May-08

20- -0

02-Sep-08

28-Sep

16-Apr-0

16-Jul-08

24-Nov-08
18-Jun-09

03-Apr-12

0 028-RARA-06H2 RACOD4 FY 08 (TR1 FUNDS)

DRARA-IGH2 RAC

IFY 08 (TFUN

7 FY 09 (TCD FUNDS)
Y 03 [T FUNDS)

¥ 09 (T FUNDS)

4 (TCD FUNDS)
TO D28-RARA-OBHZ RA 10 [T FUNDS)
TO 029-RARA-06H2 RACT1Z FY 10(T FUNDS)
TO D25-RARA-06HZ RACD13 FY 10{TR1 FUNDS)
TO 028 EXTEND POP TO NOV 30, 2010

TO 029 EXT POP TO JAN 15, 201

¥ 10 (T FUNDE)

TO 026-RARA-06HZ R

29-RARA-(GH2 RAS

M FY

T

Page 9 of 16



REPORT 10 RAC Modification Log -- Contract Level

Contractor Name: CHZM HILL, INC. Contract Period: IJPTION Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Reporting Period To: 4/26/2013 Period Ending: Apr2013
Region: 6 Purpose: Monthly Progress
Task Mod Modification Madification iDbligated Dollars Obligations To-date Approved Budgets Obligations Needed
Order # No Date Purpose FRIFRI FFPIFP FRFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP
4 onn 08-Aug-08

001 27-Sep-08

007 03-Noy-08

003 17-Jun-10

i TO 035-CRCR-06ZZ RSCO52 FY DB

002

a3

Qo4

{05

006 T0 035 DELETE

007 15-0ct-08 10035 CORRECTS OTALS

108 15-Jan-10 TO (035 ADD THREE SITES

004 26-Mar-10 T( 035 ADD DEE FOUNDRIES

ato 1B-dun-10 T 035 EXTEND POP TO SEPT 30, 2010

o1 09-Aug-10 TO 035 EXTEND FOP TONDY 15, 2010

012 12:Nov T0 035 EXT POR TO FER 25, 2011

013 T 135-CRCR-0622 RECO0Z FY 2071

f1d 5 EXTEND POF TO FEB 25 2012

05 CHANGE TOM TO DONN WALTERS

186 10-Feb-11 TO 035 ADD LAKE CHARLES NRG SITE

M7 23Mar-11 70035 OVERY SITE

ma OF-ppr-1| T0 035 ADD SCRUB-A-DUBE BARREL =

09 10-Aug-11 TO 035 ADD DIAZ INTERMEDIATES CORP. AR SITE

0120 12-dan-12 T 035 ADD SOLICO, NM SITE AND EXTEND POP

n21 08-Jun-12 TO 035 ADD EFFLUENT RECYCLING INC SITE

022 - Ju12 EXT POP TOJAN 31, 2013

18-5ep-12 TO 035-CRCR-DBZZ RSCO40 FY 2017
TOOISE 8 T 40, 2013

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 10 of 16



REPORT 10

Contractor Name:

Contract Number:

CH2M HILL

EP-W-06-021

INC

Contract Period:
Reporting Period To

DPTION

4/26/2013

RAC Modification Log -- Contract Level

Invoice Date:
Period Ending:

05/20/2013

Apr 2013

Region: ] Purpose: Monthly Progress
Task Mod Modification Modification Obligated Dollars Obligations To-date Approved Budgets Obligations Needed
Order # No Date Purpose FRIFRI FFPIFP FRIFRI FFRIFP FRIFRI FFPIFP FRIFRI FFPIFP
034 006 036 FY 2008
037 FY 2008
4
00
{6 32
007 20-Aug-10
008 18-Nov-11

di-dan-11

37 EXT POF

EXTEND POP TO

11730/

TO FEB 28

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 10 RAC Modification Log -- Contract Level

Contractor Name: CHZM HILL, INC. Contract Period: OPTION Invoice Date: 05/20/2013
Contract Number: EP-W-06-021 Reporting Period To: A/26/2013 Period Ending: Apr 2013
Region: 6 Purpose: Manthly Progress
Task Mod Modification Modification Obligated Dollars Obligations To-date Approved Budgets Obligations Needed
Order # No Date Purpose FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP

038 ogn TO 038-RORD-06W PLCDDE FY 2009
001 T2 033 CORRECTS TASK ORDER TITLE
oz 0 039-RDRD-06JW PLCDI6 FY
[1[i5] RORD-06JW P
(i TO 038-RORD:06, il:]
(1] A0-3ap-00 T{1 039 CORRECT FUNDING/EL WORDING ON MOD 4
(1t 22-dan-10 TO 039-RORD-0BIW LRRODS FY 10 {TR2 FUINDS)
06 - Jan-11
007 18-Aug-10 TO 039 EXT PO
ep-10 RORD- W LRRINT FY 2010 (TR2 FUNDS)
27-May- 11 30 EXT POP TO AL

19-Aug-00

10-Jun-10

BT 70 042.RORD.
TO 042-RORD
oz 04 Mar-10 TO) 042 REQ
003 20:Mar-10 T0 042-RORD.C

038 FY 2004

£V 2 CHNG TASK B, 13

10 042 CLARIFY MO

TC 042 EXT POP

TO (42 EXT PORTO

70 042 EXTEND POP T JAN 31

PLCOVS FY 10 DEOE

DRO-06

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 12 of 16



REPORT 10

Contractor Name:
Contract Number:

Region:

CH2ZM HILL, INC

EP-W-06-021

6

RAC Modification Log -- Contract Level

Contract Period:
Repaorting Period To:

OPTION
4/26/2013

Invoice Date:
Period Ending:

05/20/2013

Apr 2013

£ Purpose: Manthly Progress
Task Mod Modification Modification Obligated Dollars Obligations To-date Approved Budgets Obligations Needed
Order # No Date Purpose FRIERI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP

44 100

Use or disclosure of data contained on this sheet is subject to the restriction on the firist page of this monthly report,

H-Oct-06

08 Aug-10

26-May-10

1Mar-11

Page 13 of 16



REPORT 10 RAC Modification Log -- Contract Level

Contractor Name:  CH2MHILL, INC Contract Period: (JPTION Invoice Date: 05/20/2013
Contract Number;  EP-W-06-021 Reporting Period To: 4126/2013 Period Ending: Apr 2013
Region: 6 Purpose: Monthly Progress
Task Mad Modification Modification {Dbligated Dollars Obligations To-date Approved Budgets Obligations Needed
Order # No Date Purpose FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP

048 27May-10 TO D48-RICO-08KS5 LPVBDZ FY 2010
04-Aug-10 TO 048-RICO-08
002 (0B-Feb-11 T 048
003 14-Fen-11 TO 048 ADMIN FIX INTERNAL SYSTEM DATABASE ISSUES

TO 048
TO D48-RICC
TO 048 ADMIN 1 ADD TASK TT AND REQ WPR
TO 48 AFPROVES WPR 17T TASK BUDGET

TO (MB-RIC

TO D4B-RICO-0BKS LPVEAD FY 11

| REV

BKG LPVBIS FY 12

10 D48-RIC

2011

10 D48 EXTEND POP TO DEC 31, 2013

Doz 05-Aug-10 TO (48-RICO-0BKS L =¥ 200
(LI} Of-Feb-11 T0 (49-RICO-DAKS LPYVODE Fy 2011
004 14Fab-11 TO 049 ADMIN FIX INTERNAL SYSTEM DATABASE ISSUES

07-Mar-11

03-Sep-10

4 10

08-Feb-11
14-Fen-11
N0g 07-Sep-11
uoy 22-Jun-12 TO 051
008 10-Jul-12 TO D51-RIFS
009 0f-Aug-12

G3 PLEO0Z FY 13 (T FUND

Use or disclosure of data contained on this sheet is subject to the restriction on the firsit page of this monthly report. Page 14 of 16



REPORT 10

Contractor Name:
Contract Number;

CH2M HILL, INC

EP-W-06-021

Reporting Period To:

Contract Period:

(JPTION

£}/26/2013

RAC Modification Log -~ Contract Level

Invoice Date:
Period Ending:

05/20/2013

Region: 6 Purpose: Monthly Progress
Task Mod Modification Modification Dbligated Dollars Obligations To-date Approved Budgets Obligations Needed
Order # No Date Purpose FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP

TO 054-L RLR-DBHZ R/

T0 052-RARA-OBHE RACO18 FY 2010 (T F

10 054-L RLR-DAHZ RACDYS FY 13T FUNE

10 (54 LRLR-D6HZ RACDIS FY 11 (TRT FL

013 FY 2011 (T FUNDS)

Use or disclosure of data contained on this sheet is subject to the restriction on the firsit page of this monthly report.

Page 15 of 16



REPORT 10 RAC Modification Log -- Contract Level
Contractor Name: CH2M HILL, INC Contract Period: (OPTION Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Reporting Period To: 4/26/2013 Period Ending: Apr2013

Region: ] Purpose: Monthly Pragress
Task Mad Madification Modification {Dbligated Dollars Obligations To-date Approved Budgets Ohligations Needed
Order # No Date Purpose FRIFR| FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP FRIFRI FFPIFP
i 000 02:Mar-1 T0 088-FRFE-0622 LRRO13 FY
ii] 28-Jun T0 058 EXT POP TD AUGLIST
58 EXTEND POP 10, 2011

24-Aug1

Current Ceiling

Use or disclosure of data contained on this sheet is subject to the restriction on the firsit page of this monthly report. Page 16 of 16



REPORT 11

Contractor Name:
Contract Number:
Region:

Area

c
‘.

Fund-Lead
RIFS

erm Response A
Non-Time-Critical Removal Suppart (E
-Time-Critical Remaval Action
( 1struction Remedial Action
Total Fund-Lead WAs

ost-Construction RA Oversight
Total Enforcement Support WAs
Other Technical Assistance

Community Invol

munity Invalvement

Sampling/Analytical Support

udy/Pliet Testing
Security and Maintenance

sment

RAC Work Area Invoiced Report - Contract Level

No.
of

Current Fiscal
WAS | period Year 2006

Reporting Period To: 013

Fiscal
Year 2007

EXPENDE,

Fiscal Fiscal Fiscal
Year 2008 Year 2009 Year 201

D DOLLARS

iscal Fiscal Fiscal Fiscal Fiscal Cumulative
ear 2011 Year 2012 Year 2013 Year 2014 Year 2015 ollars

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.




REPORT 11

RAC Work Area Invoiced Report - Contract Level

Contractor Name:  CH2M HILL, INC Reporting Period To:  4/26/2013
Contract Number; EP-W-08-021
Region: 6
Work | No. EXPENDED DOLLARS
Area | of | cyrrent Fiscal Fiscal Fiscal Fiscal Fiscal Fiscal Fiscal Fiscal Fiscal Fiscal Cumulative
Work Area Code | WAs | pegriod Year2006 | Year2007 | Year2008 | Year2009 | Year2010 | Year2011 | Year2012 | Year2013 | Year2014 | Year2015 Dollars
Risk Assessment RL
Prelim Assessment For 5A PA
Site Inspection For 54 Sl
HRS Package Prep for SA HR
Technical Assistance - Removal T8
Secunty & Maintenance S8
ST
-urity & Maintenance SU
Design Assistance DA
Five-Year Review FR
Records Mgmt and Admin Sup RM
ords Mgmt and Admin Sup RN
Records Mgmt and Admin Sup RT
Real Property Acquisibon Sup RF
Real Property Acquisition Sup RQ
Real Property Acquisition Sup RR
Technical Assistance TA
Technical Assistance TB
Technical Assistance TG
Integrated SA/lnvestigation SA
Integrated SA/Investigation 5B
Integrated SA/Investigation SC

Total Other Technical Assistance WAs

CONTRACT TOTAL

Note for the Work Area Code Column; For Work Areas that have more than one code (i.e. Community Relations, Integrated Site Assessment) a separate line would be dedicated for each.

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report
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Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CH2MHILL, INC Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Period Ending: Apr 2013
Region: 6 Purpose: Manthly Progress
No. 1 No.2 | No.3 | No.4 No. § No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence |Reference Amount Charge

1. SUPERFUND SITES WITH SSID

001-RARA-06G3 06G3 RA 00 AMERICAN (CREOSOTE RA Coo01 357
001-RARA-06G3 06G3 RA 00 AMERICAN CREQSOTE RA co01 141
001-RARA-0BG2 06G3 RA 00 AMERICAN CREOSOTE RA co01 662
001-RARA06G3 06G3 RA 00 AMERICAN CREOSOTE RA coo1 2

001-RARA-D6G3 06G3 RA 00 AMERICAN CREOSQOTE RA C001 250
001-RARA-D6G3 06G3 RA 00 AMERICAN CREQOSOTE RA coo1 302
DD1-RARA-DEGA ( RA 00 AMERICAN CREOSOTE RA Ccoo1 306
D01-RARA-06G3 06G3 RA 00 AMERICAN CREOSOTE RA Coo1 343
001-RARA-06G3 06G3 RA 00 AMERICAN CREDQSOTE RA coo1 663
D01-RARA-DEG3 06G3 RA ] AMERICAN CREOSOTE RA coo1 102
001-RARA-06G3 06G3 RA 00 AMERICAN CREOSOTE RA Co01 432
001-RARADBGI 06G3A RA& 0o AMERICAN CREDSOTE RA Coo1 532
001-RARA-DBG3 06G3 RA 00 AMERICAN CREOSQOTE RA coo1 599
001-RARA-0BG3 06G3 RA 00 AMERICAN CREDSOTE RA 001 500
001-RARA-06G3 06G3 RA 0o AMERICAN CREOSOTE RA Coo1 612
001-RARA-06G3 06G3 RA 00 AMERICAN CREOSOTE RA Coo1 660
001-RARA-06GI 06G3 RA 00 AMERICAN CREOSOTE RA Coo1 661
001-RARA-D6G3 06G3 RA 00 AMERICAN (CREOSOTE RA co0 356
001-RARA-D6G3 06G3 RA 00 AMERICAN CREDSOTE RA Coo1 664
001-RARA-06G3 06G3 RA 0o AMERICAN CREOSOTE RA CO01 7

D01-RARA-06G3 06G3 RA 0o AMERICAN CREOSOTE RA coo 142
002-RICO-06BX 06BX Co 00 STATE MARINE RIFS com

003-RALR-06DD 060D LR 00 FRUIT AVENUE PLUME RA coot 252
003-RALR-06DD 06DD LR 00 FRUIT AVENUE PLUME RA Co01 110
003-RALR-06DD 06DD LR 00 FRUIT AVENUE PLUME RA coo 140
003-RALR-06DD 060D LR 0o FRUIT AVENUE PLUME RA Co01 251
003-RALR-06DD 06DD LR 00 FRUIT AVENUE PLUME RA coot 348
(03-RALR-06DD 060D LR 00 FRUIT AVENUE PLUME RA coo1 4

003-RALR-06DD 060D LR 0o FRUIT AVENUE PLUME RA Co01 428

Use or disclosure of data contained on this sheet is subject to the restriction on the firsit page of this monthly report. Page 1



Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CH2M HILL, INC Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Period Ending:  Apr2013
Region: b Purpose: Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No.9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge

003-RALR-D6DD 060D LR 00 FRUIT AVENUE PLUME RA coot 530

003-RALR-06DD 060D LR 00 FRUIT AVENUE PLUME RA Ccoo1 531

003-RALR-06DD 060D LR 00 FRUIT AVENUE PLUME RA Co01 533

003-RALR-06DD 060D LR 00 FRUIT AVENUE PLUME RA C001 72

003-RALR-06DD 060D LR 00 FRUIT AVENUE PLUME RA Co01 80

DO3-RALR-06DD 06DD LR 00 FRUIT AVENUE PLUME RA com 24

004-RICO-066Y )6aY 00 HART CREOSOTING RIFS Coo1 5

005-RICO-06H2 06H2 co 0o JASPER CREXQOSOTING RIFS Ccon1 B8

006-RARA-0GBE 06BE RA 02 TAR CREEK DU Z RA coor 617

006-RARA-OEBE 06BE RA 02 TAR CREEK OU 2 RA Coos 489

006-RARA-OGBE (6BE RA 02 TAR CREEK DU 2 RA com 34

006-RARA-OBBE DBBE RA 02 TAR CREEK OU 2 RA com 8

006-RARA-0BBE UBBE RA 02 TAR CREEK OU 2 RA coar7 151

006-RARA-OGBE 0GBE RA 02 TAR CREEK OU 2 RA coo7 551

006-RARA-OBBE 06BE RA 02 TAR CREEK OU 2 RA coor 611

006-RARA-OBBE (6BE RA 02 TAR CREEK OU 2 RA coor 612

D06-RARA-06BE 0GBE RA 02 TAR CREEK OU 2 RA coo7 619

(06-RARA-DGBE 06BE RA 02 TAR CREEK OU 2 RA coo7 613

006-RARA-06BE 06BE RA 02 TAR CREEK OU 2 RA Coo7 614

006-RARA-0GBE 06BE RA 02 TAR CREEK OU 2 RA coar 620

007-RICO-06HZ 06HZ cO 00 GRIGGS & WALNUT GW PLUME RIFS C001 9

008-CRCR-062Z 0604 R 00 VERTAC INC , AR coot ALM

008-CRCR-06Z2Z 0604 CR 00 VERTAC INC., AR Co01 ANQ

008-CRCR-062Z Da04 CR 0o VERTAC INC., AR 001 ACS

008-CRCR-0622 0604 CR 00 VERTAC INC. AR coo1 APJ

008-CRCR-0622 0604 CR 00 VERTAC INC .. AR Com ABZ

008-CRCR-0622 0604 CR oo VERTAC INC | AR com AAJ

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 2



Exhibit 1
Site Specific Detail Attachment

Contractor Name: CH2ZMHILL, INC Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Period Ending: Apr 2013
Reglon: B Purpose: Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region | Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence |Reference Amount Charge

008-CRCR-D6ZZ 0604 CR 00 VERTAC INC., AR Ccom 752

008-CRCR-D62Z 504 CR 00 VERTAC INC., AR Coo1 143

008-CRCR-08Z 0604 CR 00 VERTAC INC., AR Co01 ALZ

008-CRCR-06ZZ 0604 CR 0o VERTAC INC., AR con1 676

008-CRCR-062Z 0606 CR 00 HELENA CHIEMICAL COMPANY . TX 001 AQI

008-CRCR-062Z 0606 CR 00 HELENA CHEEMICAL COMPANY, TX Co01 ASJ

008-CRCR-06ZZ 0606 CR 00 HELENA CHEEMICAL COMPANY, TX coo AAJ

00B-CRCR-D622 0606 CR 00 HELENA CHEMICAL COMPANY, TX co01 ABZ

(08-CRCR-062Z 0606 CR 00 HELENA CHEMICAL COMPANY, TX Co01 ALZ

008-CRCR-062Z 3 CR 00 HELENA CHEMICAL COMPANY, TX co01 143

008-CRCR-06Z22 CR 00 HELENA CHEMICAL COMPANY, TX Co01 APJ

DOB-CRCR-06ZZ 0611 R 00 SOUTH VALLEY, NM Coo14 782

008-CRCR-06ZZ 0611 CR 00 SOUTH VALLEY, NM Coo1 AAJ

008-CRCR-062Z 0611 CR 00 SOUTH VALLEY, NM coo1 774

00B-CRCR-062Z 0611 CR 00 SOUTH VALLEY, NM Coo 752

008-CRCR-D6ZZ 0611 CR 00 SOUTH VALLEY, NM Com 676

008-CRCR-062Z 061 CR 00 SOUTH VALLEY. NM coo1 143

008-CRCR-06ZZ 0612 CR 00 TAR CREEK OU1, OK Coo1 ABZ

008-CRCR-062Z 0612 CR 00 TAR CREEK DU1, OK Co01 77

008-CRCR-D6ZZ 0615 CR 00 UNITED NUCLEAR CORP, NM Coo1 AQl

008-CRCR-06ZZ 0615 CR 00 UNITED NUCLEAR CORP, NM Co01 774

00B-CRCR-06ZZ 0615 CR 00 UNITED NUCLEAR CORP, NM coo1 APJ

008-CRCR-062Z 0615 CR 00 UNITED NUCLEAR CORP, NM com ACS

008-CRCR-06ZZ 0615 CR 00 UNITED NUCLEAR CORP, NM Ccoo ANQ

00B-CRCR-06ZZ 0615 CR 0o UNITED NUCLEAR CCRP, NM C001 ALM

008-CRCR-06ZZ 0615 CR 00 UNITED NUCLEAR CORP, NM Coo1 ALZ

008-CRCR-D62Z 0615 CR 00 UNITED NUCLEAR CORP, NM Co01 AAJ

(08-CRCR-06ZZ 0615 CR 00 UNITED NUCLEAR CORP, NM AlJB

008-CRCR-06ZZ 0615 CR 00 UNITED NUCLEAR CORP, NM Co01 752

008-CRCR-06ZZ 0615 CR 00 UNITED NUCLEAR CORP, NM coa1 676

008-CRCR-06ZZ D615 CR 00 UNITED NUCLEAR CORP, NM C001 143

008-CRCR-06ZZ 0615 CR 00 UNITED NUCLEAR CORP, NM Cc0o01 AHD

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report, Page 3



Contractor Name:
Contract Number:

CH2ZM HILL, INC
EP-W-06-021

Exhibit 1

Site Specific Detail Attachment

Invoice Date:
Period Ending:

05/20/2013
Apr2013

Region: [ Purpose: Manthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region | Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge
00B-CRCR-06Z2Z 0618 CR 0a HOMESTAKE MINING COMPANY, NM coo ABZ
008-CRCR-06ZZ 0618 CR 00 HOMESTAKE MINING COMPANY, NM coo1 AL2
D0B-CRCR-DGZZ D618 CR 00 HOMESTAKE MINING COMPANY, NM Coo1 ADS
00B-CRCR-D6ZZ 0618 CR 00 HOMESTAKE MINING COMPANY, NIM coo1 AHD
008-CRCR-062Z 0618 CR 00 HOMESTAKE MINING COMPANY, NM co 752
008-CRCR-06ZZ 0618 CR 00 HOMESTAKE MINING COMPANY, NM Co01 676
(08-CRCR-062Z 0618 CR 00 HOMESTAKE MINING COMPANY, NM CO01 ANG
008-CRCR-06ZZ 0618 CR {0 HOMESTAKE: MINING COMPANY, NM co0 143
008-CRCR-062Z 0618 CR 00 HOMESTAKE MINING COMPANY, NM AJB
008-CRCR-0622 0618 CR 00 HOMESTAKE MINING COMPANY, NM Ccoo1 ARJ
DOB-CRCR-D6ZZ 0618 CR 00 HOMESTAKE MINING COMPANY, NM Co01 AQl
008-CRCR-06ZZ 0618 CR 00 HOMESTAKE: MINING COMPANY, NM Co01 AAJ
008-CRCR-06ZZ 061F CR 00 RUSTON FOUNDRY, LA Coo1 ALZ
008-CRCR-062Z 061F CR 00 RUSTON FOUNDRY LA coo 143
008-CRCR-062Z DB1F CR 00 RUSTON FOUNDRY, LA com AAJ
DOB-CRCR-062Z 061F CR 0o RUSTON FOUNDRY . LA com AHD
(08-CRCR-06ZZ 061F CR 00 RUSTON FOUNDRY, LA con ALM
(08-CRCR-D6ZZ 0B1F CR 00 RUSTON FOUNDRY, LA co01 ANG
008-CRCR-06ZZ 061F CR 00 RUSTON FOUNDRY, LA AlB
008-CRCR-D6ZZ 0B1F CR 00 RUSTON FOUNDRY, LA C001 ABZ
008-CRCR-06ZZ 061R CR 00 AT&SF, NM C001 ARJ
008-CRCRD6ZZ 0G61R CR 00 ATESF. NM co01 AQl
008-CRCR-062Z 061R CR 00 ATESF, NM coo1 143
008-CRCR-0622 061R CR 00 AT&SF, NM Coo1 AAJ
008-CRCR-062Z 061R CR 00 ATESF, N coo1 AHD
008-CRCR-062Z 061R CR 00 AT&SF, NM con1 AL2
008-CRCR-06ZZ 061R CR 00 ATESF NM Coo1 ALM
008-CRCR-06ZZ 061R CR 00 ATE&SF NM coo1 ANQ
008-CRCR-06ZZ 0E1R CR 00 AT&SF, NM coot AOS
008-CRCR-06Z2Z 0622 CR 00 SIKES DISPOSAL PITS, TX co01 AAJ
008-CRCR-062Z 0622 CR 00 SIKES DISPOSAL PITS, TX coo1 APJ
)08-CRCR-062Z 0623 CR 00 AT&SF-CLOVIS, NM com 143

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Contractor Name:
Contract Number:

CH2M HILL, INC

EP-W-06-021

Exhibit 1

Site Specific Detail Attachment

Invoice Date:
Period Ending:

05/20/201

w

Apr 2013

Region: & Purpose: Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge
008-CRCR-06ZZ 0623 CR 00 ATASF-CLOVIS, NM com AAJ
008-CRCR-062Z 0623 CR 00 ATBSF-CLOVIS, NM Coo1 ABZ
008-CRCR-D6ZZ 0623 CR 00 ATE&SF-CLOVIS, NM com ANQ
008-CRCR-062Z 0627 CR 00 OLD INGER DIL REFINERY, LA C001 143
008-CRCR-062Z 0627 CR 00 OLD INGER OIL REFINERY, LA coo1 752
008-CRCR-06Z2 0627 CR 0o OLD INGER DIL REFINERY, LA con AAJ
008-CRCR-06Z22 CR 00 OLD INGER DIL REFINERY, LA Co01 ABZ
J08-CRCR-06ZZ CR 00 BAYOU BONFOUCA, LA co01 AAJ
008-CRCR-D6ZZ 0644 CR 00 GENEVA INDUSTRIES/FUHRMANN ENERGY, TX co01 AAl
008-CRCR-06ZZ D644 CR 00 GENEVA INDUSTRIES/FUHRMANN ENERGY, TX coo1 143
008-CRCR-06Z2Z 0544 CR 0o GENEVA INDUSTRIES/FUHRMANN ENERGY, coo ABZ
008-CRCR-06ZZ 0644 CR 00 GENEVA INDUSTRIES/IFUHRMANN ENERGY, coot AHD
D08-CRCR-06ZZ 0647 CR 00 PESSES CHEMICAL COMPANY, TX coo1 143
008-CRCR-062Z 0647 CR 00 PESSES CHEMICAL COMPANY, TX Coo1 AAJ
008-CRCR-06ZZ 0647 CR 00 PESSES CHEMICAL COMPANY, TX con1 ABZ
008-CRCR-062Z DB4E CR 00 DEVIL'S SWAMP, LA coo ALM
008-CRCR-0622 DBAE CR 00 DEVIL'S SWAMP, LA com 143
008-CRCR-06Z2 DB4E CR 00 DEVIL'S SWAMP, LA coo1 676
008-CRCR-062Z UB4E CR 00 DEVIL'S SWAMP, LA Coo1 752
008-CRCR-DBZZ 0BAE CR 00 DEVIL'S SWAMP, LA com AR
008-CRCR-0BZZ 064E CR 00 DEVIL'S SWAMP, LA coo ABZ
008-CRCR-06ZZ 064E CR 00 DEVIL'S SWAMP, LA Coo1 AL2
008-CRCR-062Z DB4E CR 00 DEVIL'S SWAMP, LA Coo1 AND
008-CRCR-06Z22Z 064E CR 00 DEVIL'S SWAMP, LA Coo1 AQS
D08-CRCR-06ZZ D64E CR 00 DEVIL'S SWAMP, LA con APJ
008-CRCR-062Z DB4E CR 0o DEVIL'S SWAMP, LA coo Al
008-CRCR-06ZZ 0B4E CR 00 DEVIL'S SWAMP, LA Co01 ARW
008-CRCR-062Z DB4E CR 00 DEVIL'S SWAMP, LA Coo1 ASJ
D0B-CRCR-08Z7 0B4E CR 00 DEVIL'S SWAMP, LA AJB
008-CRCR-06ZZ 064E CR 00 DEVIL'S SWAMP, LA Co01 AHD
008-CRCR-062Z 0651 C 00 COMPASS INDUSTRIES LANDFILL, OK coo AAJ
008-CRCR-D62Z 0651 CR a0 COMPASS INDUSTRIES LANDFILL, OK coo1 ALZ

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Exhibit 1

Site Specific Detail Attachment

Contractor Name:  GH2M HILL, INC Invoice Date: 05/20/2013
Contract Number: EP-W-06-021 Period Ending: Apr 2013
Region: A Purpose: Monthly Progress
No. 1 No.2 | No.3 [ No.4 No. § No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence |Reference Amount Charge

008-CRCR-062Z 0651 CR 00 COMPASS INDUSTRIES LANDFILL, OK C0o01 ARW

008-CRCR-062Z 0651 CR 0 COMPASS INDUSTRIES LANDFILL, OK Cco01 ASJ

008-CRCR-06ZZ 0655 CR 00 UNITED CREOSOTING COMPANY, TX Co01 ANQ

D08-CRCR-062Z 0655 CR 00 UNITED CREQSOTING COMPANY, TX Co01 ADY

008-CRCR-062Z 0655 CR 00 UNITED CREOSOTING COMPANY, TX oo ABZ

008-CRCR-D6ZZ 0656 CR 00 SOUTH CAVALCADE STREET, TX coo1 ABZ

008-CRCR-06ZZ 0656 CR 00 SOUTH CAVALCADE STREET, TX com AAJ

008-CRCR-062Z 0656 CR 00 SOUTH CAVALCADE STREET, TX coo1 77

008-CRCR-062Z 0656 CR 00 SOUTH CAVALCADE STREET, TX coo1 143

008-CRCR-062Z 065X CR 00 QUACHITA NEVADA WOOD, AR Co01 143

008-CRCR-062Z 0667 CR 00 PREWITT ABANDONED REFINERY, NM Coo1 ALM

008-CRCR-062Z 0667 CR 00 PREWITT AEANDONED REFINERY, NM Cco0 676

008-CRCR-06ZZ 0667 R 00 PREWITT AEANDONED REFINERY, NM AJB

00B-CRCR-06ZZ 0B6Y CR 00 HART CREOBOTING, TX com AHD

00B-CRCR-06ZZ 0B6Y CR 00 HART CREOSOTING, TX AJB

008-CRCR-062Z 066Y CR 00 HART CREQSOTING, TX oo ABZ

008-CRCR-062Z e6Y CR 00 HART CREOSOTING, TX Coo 774

008-CRCR-062Z 0B6Y CR 00 HART CREQSOTING, TX co01 143

008-CRCR-067Z 066 Y CR 00 HART CREOSOTING, TX Co01 AAl

D08-CRCH 0678 CR 00 NORTH CAVALCADE STREET, TX Co01 ABZ

008-CRCR-062Z 0678 CR 00 NORTH CAVALCADE STREET, TX AJB

008-CRCR-062Z 1678 CR 00 NORTH CAVALCADE STREET, TX coo1 ASJ

008-CRCR-D6ZZ 0678 CR 00 NORTH CAVALCADE STREET, TX coo1 ASA

008-CRCR-06ZZ 0678 CR 00 NORTH CAVALCADE STREET, TX Coo1 ARW

008-CRCR-062Z 0678 CR 0o NORTH CAVALCADE STREET, TX coo AQH

008-CRCR-062Z 0678 CR 0o NORTH CAVALCADE STREET, TX coo1 143

008-CRCR-062Z 0678 CR 00 NORTH CAVALCADE STREET, TX Coo1 AHD

008-CRCR-062Z 0678 CR 00 NORTH CAVALCADE STREET, TX coo1 774

008-CRCR-062Z 0678 CR 00 NORTH CAVALCADE STREET, TX com 752

008-CRCR-06ZZ 0678 CR 00 NORTH CAVALCADE STREET. TX Ccoo1 676

008-CRCR-062Z 0678 CR 00 NORTH CAVALCADE STREET, TX co01 ANQ

008-CRCR-062Z 0679 CR 00 KOPPERS TEXARKANA, TX com AAl

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CH2M HILL, IN( Invoice Date: 05720/2013
Contract Number:  EP-W-06-021 Period Ending: Apr 2013
Region: [5} Purpose: Monthly Progress
No. 1 No. 2 No. 3 No. 4 No. 5 No. 6 No.7 No. 8 No. S No. 10
IFMS Current/
Task Order # Region | Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge

008-CRCR-062Z 067E CR 00 CENTRAL WOOD PRESERVING, LA Coo1 AHD

] 067E CR 00 CENTRAL WOOD PRESERVING, LA AJB

008-CRCR-06ZZ DETK CR 00 RSR CORPCIRATION, TX coo1 AA

008-CRCR-06ZZ 067K CR 00 RSR CORPCRATION, TX 001 ABZ

008-CRCR-062Z 067K CR 00 RSR CORPCRATION, TX Co01 ANO

008-CRCR-062Z 067K CR 00 RER CORPCRATION, TX Coo1 ARW

008-CRCR-06ZZ 0672 CR 00 MARION PREESSURE TREATING COMPANY, LA Coo 752

008-CRCR-062Z 0682 CR 00 ODESSA CHROMIUM #1, TX C001 ABZ

008-CRCR-06Z2 0682 CR 00 ODESSA CHROMIUM #1, TX Co01 AHD

008-CRCR-06Z 0691 CR 00 TEXARKANA WOOD PRESERVING, TX Coo01 774

D08-CRCR-06Z2Z 0681 CR 00 TEXARKANA WOOD PRESERVING, TX AJB

008-CRCR-062Z 0691 CR 0o TEXARKANA WOOD PRESERVING, TX coo ASJ

008-CRCR-06ZZ 0691 CR 00 TEXARKANA WOOD PRESERVING, TX com ASA

008-CRCR-062Z 0691 CR 00 TEXARKANA WOOD PRESERVING, TX Com ANG

008-CRCR-062Z 0891 CR 0o TEXARKANA WOOD PRESERVING, TX Co01 ALM

008-CRCR-06ZZ 0641 CR 00 TEXARKANA WOOD PRESERVING, TX Coo AHD

008-CRCR-06ZZ 0691 CR 00 TEXARKANA WOOD PRESERVING, TX coo1 752

008-CRCR-D6ZZ 0691 CR 00 TEXARKANA WOOD PRESERVING, TX Co01 676

008-CRCR-D6ZZ 0691 CR 0o TEXARKANA WOOD PRESERVING, TX Co01 143

008-CRCR-062Z 0691 CR 00 TEXARKANA WOOD PRESERVING, TX Co01 AL2

008-CRCR-062Z 069N R 00 NORTH RAILROAD AVENUE, NM Coo1 143

008-CRCR-06ZZ 069N R 00 NORTH RAILROAD AVENUE, NM Co01 AHD

00B-CRCR-06ZZ DBEN CR 00 NORTH RAILROAD AVENUE, NM C0o01 ALM

008-CRCR-06ZZ DEIN CR 00 NORTH RAILROAD AVENUE, NM AJB

00B-CRCR-06ZZ 06A7 CR 00 HIGHWAY 71172, LA Coo1 AOB

008-CRCR-D6ZZ 06AT7 CR 00 HIGHWAY 71/72, LA AJB

008-CRCR-062Z 06AT CR 00 HIGHWAY 71/72, LA coo1 APJ

008-CRCR-06ZZ 0BAT CR 00 HIGHWAY 71/72, LA Coa1 ABZ

008-CRCR-062Z OBAT CR 00 HIGHWAY 71/72, LA C001 AAJ

008-CRCR-062Z 06AT CR 00 HIGHWAY 71(72, LA Coo1 143

008-CRCR-06ZZ DEAT CR HIGHWAY 7172, LA C001 AHD

0D08-CRCR-06ZZ 06AJ CR MADISONVILLE CREQOSOTE WORKS, LA coo1 143

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 7



Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CHZM HILL, INC Invoice Date: 05/20/2013
Contract Number:  EP-W-08-021 Period Ending: Apr2013
Region: ] Purpose: Manthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region | Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge

008-CRCR-06ZZ 06B1 CR 00 DOUBLE EA(LE REFINING CO., OK coo1 143

008-CRCR-062Z 0683 CR 00 TEXTIN, TX con ANC

008-CRCR-06ZZ 06B5 CR 00 CIMARRON MINING CORP, NM Co01 143

008-CRCR-062Z 0685 CR 00 CIMARRON IMINING CORP, NM conm ABZ

(08-CRCR-06ZZ (U686 CR 0o JACKSONVILLE MUNICIPAL LANDFILL. AR coo1 AAJ

008-CRCR-06ZZ 0686 CR 00 JACKSONVILLE MUNICIPAL LANDFILL, AR co01 APJ

008-CRCR-06ZZ 0686 CR 00 JACKSONVILLE MUNICIPAL LANDFILL, AR co01 ANQ

008-CRCR-062Z 06BG CR 0o JACKSONVILLE MUNICIPAL LANDFILL, AR G001 ACS

(08-CRCR-062Z 06BE CR 00 TAR CREEK 0OUZ, OK Co01 409

008-CRCR-062Z 06BE CR oo TAR CREEK OUZ Ok com ASJ

00B-CRCR-0622 06BE CR uli] TAR CREEK OU2, QK ooz 759

008-CRCR-06ZZ 06BE CR oo TAR CREEK OUZ, OK C001 ASA

(08-CRCR-06ZZ 06BE CR 00 TAR CREEK 0UZ2, OK coo1 ARW

008-CRCR-06Z22 06BE CR 00 TAR CREEK OU2, OK con AQl

008-CRCR-06ZZ 06BE CR 00 TAR CREEK 0U2, OK com AP

008-CRCR-0622Z 06BE CR 00 TAR CREEK OU2, OK can ALM

008-CRCR-06ZZ 06BE CR 00 TAR CREEK OUZ, OK com ALZ

008-CRCR-068ZZ 06BE CR 00 TAR CREEK 0UZ2, OK Coo1 AHD

008-CRCR-06ZZ 06BE CR 0o TAR CREEK 0U2, OK coo1 ABZ

0DB-CRCR-06ZZ 06BE CR 00 TAR CREEK 0OUZ, OK com Ak

008-CRCR-06ZZ 06BE CR 00 TAR CREEK QUZ, OK AJB

008-CRCR-062Z 06BE CR a0 TAR CREEK QUZ, 0K co 676

008-CRCR-06ZZ 06BE CR 0o TAR CREEK 0OU2, OK Coo1 143

008-CRCR-06ZZ 06BE CR 00 TAR CREEK OU2, OK Goo1 ANQ

008-CRCR-06ZZ 06BX CR 0o STATE MARINE OF PORT ARTHUR, TX coo1 ARW

008-CRCR-06ZZ 06BX CR 0o STATE MARINE OF PORT ARTHUR, TX coo1 ASJ

008-CRCR-062Z 06BX CR 0o STATE MARINE OF PORT ARTHUR, TX co01 AQl

008-CRCR-062Z 06BX CR 0o STATE MARINE OF PORT ARTHUR, TX com ABZ

008-CRCR-06ZZ 06BX CR 0o STATE MARINE OF PORT ARTHUR, TX Coo 774

008-CRCR-0622 06BX CR 0o STATE MARINE OF PORT ARTHUR. TX oo 752

008-CRCR-D6ZZ 06BX CR 0o STATE MARINE OF PORT ARTHUR, TX Co01 676

008-CRCR-0622 DBBRX CR 0o STATE MARINE OF PORT ARTHUR. TX GO01 143

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 8



Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CHZM HILL, INC Invoice Date: 06/20/2013
Contract Number:  EP-W-06-021 Period Ending: Apr 2013
Region: 8 Purpose: Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 [ No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence |Reference Amount Charge

008-CRCR-06Z2 068X CR 00 STATE MARINE OF PORT ARTHUR, TX Co01 AAJ

008-CRCR-062Z 0603 CR 00 ROGERS ROAD MUNICIPAL LANDFILL, AR Co01 AHD

008-CRCR-062Z 06D3 CR 00 ROGERS ROAD MUNICIPAL LANDFILL, AR com ANQ

008-CRCR-062Z 06D3 CR 00 ROGERS ROAD MUNICIPAL LANDFILL, AR coo AOS

008-CRCR-0622 06D3 CR ili] ROGERS ROAD MUNICIPAL LANDFILL. AR AlB

008-CRCR-06ZZ D6DS CR 00 PAB OIL & CHEMICAL SERVICES, LA Cco01 APJ

008-CRCR-0622 06D5 CR 00 PAB OIL & CHEMICAL SERVICES, LA Co01 AQI

0 0BD5 CR 00 PAB OIL & CHEMICAL SERVICES, LA Co01 AAJ

(0B-CRCR-06ZZ DBD6 CR 0o D.LMUDINC., LA con1 143

008-CRCR-06ZZ 0607 CR 0o AGRICULTURE STREET LANDFILL, LA com 143

008-CRCR-06Z2 06D7 CR 0o AGRICULTURE STREET LANDFILL, LA G001 752

008-CRCR-0622 0607 CR 00 AGRICULTURE STREET LANDFILL, LA coo 774

008-CRCR-062Z 0607 CR 00 AGRICULTURE STREET LANDFILL, LA Ccoo1 AAJ

008-CRCR-062Z 0607 CR 0o AGRICULTURE STREET LANDFILL, LA com ABZ

(0B-CRCR-DBZZ 0608 CR 0o LEE ACRES LLANDFILL, NM con1 AAJ

008-CRCR-062Z 0609 CR 0o OKLAHOMA REFINING CO., OK com 143

008-CRCR-06Z2 0609 CR 00 OKLAHOMA [REFINING CO., OK com ABZ

008-CRCR-0622 0609 CR 00 OKLAHOMA REFINING CO., OK oo AAJ

008-CRCR-06ZZ 0609 CR 00 OKLAHOMA REFINING CO,, OK Coo1 752

008-CRCR-0BZZ 0609 CR 00 OKLAHOMA REFINING CO.,, OK coo 774

008-CRCR-0622 060D CR 0a FRUIT AVENLIE WELLS, NM 001 143

008-CRCR-06ZZ 06DD CR 00 FRUIT AVENUE WELLS, NM Co01 AL

008-CRCR-062Z 06DD CR 00 FRUIT AVENUE WELLS, NM coo1 AL2

008-CRCR-0622 0eDD CR 00 FRUIT AVENUE WELLS, NM coo1 APJ

0l (6eDD CR 00 FRUIT AVENUE WELLS, NM coo AQI

008-CRCR-062Z 060D 2R 00 FRUIT AVENLJE WELLS, NM coo ASd

008-CRCR-06ZZ 06DD CR 00 FRUIT AVENLIE WELLS, NM AlB

008-CRCR-06ZZ 06DF CR 00 DELATTE METALS INC , LA Co ANQ

008-CRCR-06ZZ 06DF CR 0o DELATTE METALS INC., LA AlB

00B-CRCR-06Z2 06DF CR 0o DELATTE METALS INC, LA coo ALz

008-CRCR-D6ZZ 06DF CR 00 DELATTE METALS INC, LA con ABZ

008-CRCR-06ZZ 06DF CR 00 DELATTE METALS INC ., LA com 676

Use or disclosure of data contained on this sheel is subject to the restriction on the first page of this monthly report. Page 9



Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CH2M HILL, INC Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Period Ending: Apr 2013
Region: B Purpose: Ionthly Progress
No. 1 No. 2 No. 3 No. 4 No. 5 No. 6 No.7 No. 8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge
008-CRCR-062Z 06DF CR 00 DELATTE MEETALS INC., LA Co01 AHD
008-CRCR-D6ZZ 06DH CR 00 PERRYTON WATER WELL #2, TX Coo1 676
008-CRCR-06ZZ 060H CR 00 PERRYTON WATER WELL #2, TX coo ARW
008-CRCR-06Z22 06DH CR 00 PERRYTON WATER WELL #2, TX Cc0o01 ASA
008-CRCR-062Z CR 00 PERRYTON WATER WELL #2, TX C001 ASJ
008-CRCR-062Z CR 00 KWOOL INDUSTRIES, TX Cco01 143

D08-CRCR-0D6Z2 CR 00 0L INDUSTRIES, TX Co01 752
DOB-CRCR-D6ZZ 060 CR 00 ROCKWOOL INDUSTRIES, TX Co01 774
008-CRCR-06Z2Z 0BES CR 00 4TH 5T ABANDONED REFINING, OK [o{a[v] 143
008-CRCR-6ZZ OBEE CR 00 HUDSON REFINING, 0K com AHD
008-CRCR-062Z O6EE CR 00 HUDSON REFINING, OK coo1 ARW
008-CRCR-062Z O6EE CR 00 HUDSON REFINING, OK coo APJ
008-CRCR-062Z 06EE CR 00 HUDSON REFINING, OK AJB
008-CRCR-D6Z2 06EE CR 00 HUDSCN REFINING, OK com AOS
008-CRCR-DBZZ DEEE CR 00 HUDSON REFINING, OK oot ALZ
008-CRCR-D6ZZ 0BEE CR 0o HUDSON REFINING, OK Co01 ABZ
008-CRCR-D6ZZ OGEE CR 00 HUDSON REFINING, OK Com 676
008-CRCR-062Z 06EE CR 00 HUDSON REFINING, OK €001 ALM
)0 O6EE CR 00 HUDSON REFINING, DK Coo1 ANG
008-CRCR-06ZZ 06FE CR 00 MANY DIVERSIFIED INTERESTS, TX Coo1 143
008-CRCR-0622 06FE CR 00 MANY DIVERSIFIED INTERESTS, TX com AAJ
008-CRCR-062Z 06FE CR 00 MANY DIVERSIFIED INTERESTS, TX com AHD
008-CRCR-062Z DBFE CR 00 MANY DIVERSIFIED INTERESTS, TX coot ANG
00B-CRCR-062Z 06FQ CR 0n STATE ROAD 114 GROUND WATER PLUME, TX Cco01 ABZ
008-CRCR-0622 06FQ CR 00 STATE ROAD 114 GROUND WATER PLUME, TX AJB
008-CRCR-06ZZ 06FQ CR 00 STATE ROAD 114 GROUND WATER PLUME, TX Co01 AHD
008-CRCR-06ZZ 06FQ CR 00 STATE ROAD 114 GROUND WATER PLUME, TX com AAJ
00B-CRCR-06ZZ 06FQ CR 00 STATE ROAL) 114 GROUND WATER PLUME, TX coo1 143
008-CRCR-062Z 06FQ CR 00 STATE ROAL) 114 GROUND WATER PLUME, TX coo1 ALM
008-CRCR-0622 06FR _R 00 R&HOIL TX coo1 RAJ
008-CRCR-06ZZ 06FR CR 00 RE&HOIL T Coo1 ABZ
008-CRCR-DBZZ 06FR R 00 R&HOIL, TX Ccoo1 AL2

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 10



Exhibit 1
Site Specific Detail Attachment

Contractor Name: CH2M HILL, INC Invoice Date: 05f20/2013
Contract Number: EP-W-06-021 Period Ending: Apr 2013
Region: 6 Purpose: Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No.9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence |Reference Amount Charge

00B-CRCR-062Z 06FR CR 00 RE&EHOIL, TX C001 ANC

(08-CRCR-06Z2 06FR CR 00 R&HOIL, T G001 AQY

008-CRCR-062Z 06FR CR 00 R&HOIL, TX com APJ

008-CRCR-0622 06FR CR 00 R&HOIL TX com AQl

008-CRCR-062Z 06FR CR 00 R&HOIL TX cont ASA

008-CRCR-0622 D6G1 CR 00 CAL WEST METALS, NM Cco01 AHD

008-CRCR-062Z 06G1 CR 00 CAL WEST METALS, NM AJB

008-CRCR-062Z 06G3 CR 00 AMERICAN CREOSOTE WORKS, LA con 676

008-CRCR-0622 06G3 CR 00 AMERICAN CCREOSOTE WORKS, LA con1 752

008-CRCR-0622 06GS CR 00 CLEVELAND MILLS. NM coo1 676

008-CRCR-06Z2Z CR 00 CLEVELAND MILLS, NM coo AAJ

008-CRCR-0 CR 00 EVELAND MILLS, NM Goo1 ABZ

008-CRCR-0 CR 00 CLEVELAND MILLS, NM Coo1 ADS

008-CRCR-0622 CR 00 GARLAND CREOSOTE COMPANY, TX coo1 676

008-CRCR-0622 CR 00 GARLAND CREOSQOTE COMPANY, TX coot AAJ

008-CRCR-0622 CR 00 GARLAND CREOSOTE COMPANY, TX coo1 AHD

008-CRCR-062Z CR 00 IMPERIAL REFINING COMPANY, OK coo1 ABZ

CR 00 IMPERIAL REFINING COMPANY, OK C001 AHD

008-CRCR-06ZZ CR 00 IMPERIAL REFINING COMPANY, OK com 676

(008-CRCR-O6ZZ ( CR 0o IMPERIAL REFINING COMPANY, OK con1 143

008-CRCR-0622Z 06GY CR 0o STAR LAKE CANAL. TX com 774

008-CRCR-0622 06GY CR 0o STAR LAKE CANAL, TX com 7152

008-CRCR-0622 06GZ CR 00 MALONE SERVICE COMPANY, TX coot AHD

008-CRCR-06Z2 06GZ CR 00 MALONE SERVICE COMPANY, TX AJB

008-CRCR-062Z 06H2 CR a0 JASPER CREQSOTING COMPANY, TX Coo1 143

008-CRCR-062Z 06H2 CR 0o JASPER CREOSOTING COMPANY, TX coo1 774

008-CRCR-06ZZ 06H2 CR 00 JASPER CREOSOTING COMPANY, TX co01 AAJ

008-CRCR-062Z 0BHZ CR 0o JASPER CREOSOTING COMPANY, TX coo1 ABZ

008-CRCR-062Z 06HE CR 00 MOUNTAIN PINE PRESSURE TREATING, AR coo1 AHD

D08-CRCR-0622 06HE CR 00 MOUNTAIN PINE PRESSURE TREATING, AR com ANQ

008-CRCR-062Z O6H8 CR 00 SO BTH STREET LANDFILL, AR com 143

008-CRCR-0622 06H8 CR 00 S0 BTH STREET LANDFILL, AR Coo1 ANQ

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 11




Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CHZM HILL, INC Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Period Ending: Apr2013
Region: 6 Purpose: Monthly Prograss
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSiD Code Unit Non-Site Description Sequence | Reference Amount Charge

D08-CRCR-062Z 06H8 CR 00 SO 8TH STREET LANDFILL, AR coo1 AAJ

008-CRCR-06Z2 DEHE CR 00 SO 8TH STREET LANDFILL, AR coot AHD

D08-CRCR-D6ZZ DEHE CR 00 GRANT'S CHLORINATED SOLVENTS, NM 001 ASA

008-CRCR-062Z O6HE CR 00 GRANT'S CHLORINATED SOLVENTS, NM co01 ASJ

008-CRCR-06ZZ OBHE CR 00 GRANT'S CHLORINATED SOLVENTS. NM caot ARW

008-CRCR-062Z 06HE CR 00 GRANT'S CHLORINATED SOLVENTS, NM COo1 AQI

008-CRCR-06ZZ 06HE CR ili] GRANT'S CHLORINATED SOLVENTS, NM c001 ANQ

008-CRCR-062Z 06HE CR 00 GRANT'S CHLORINATED SOLVENTS. NM Coo1 AAJ

008-CRCR-06ZZ CR 00 GRANT'S CHLORINATED SOLVENTS, NM com 7

008-CRCR-06ZZ R 00 GRANT'S CHLORINATED SOLVENTS, NM C001 752

008-CRCR-D6ZZ DEHE °R 0 GRANT'S CHLORINATED SOLVENTS, NM AJB

008-CRCR-0622 OGHE CR 00 GRANT'S CHLORINATED SOLVENTS, NM COo01 676

008-CRCR-06ZZ 0BHE CR 00 GRANT'S CHLORINATED SOLVENTS, NM Coo1 143

008-CRCR06ZZ D6HE CR 00 GRANT'S CHLORINATED SOLVENTS, NM coo AHD

(08-CRCR-0BZZ 06H2 CR 0o GRIGGS & WALNUT GW PLUME, NM con AAJ

008-CRCR-06ZZ 06HZ CR 0o GRIGGS & WALNUT GW PLUME, N Con1 ANG

(08-CRCR-06ZZ 06HZ CR 0o GRIGGS & WALNUT GW PLUME, NM oot 143

008-CRCR-06ZZ 06N CR 00 RED RIVER ALUMINUM, AR AJB

008-CRCR-06ZZ 06JT CR 00 PATRICK BAYOU, TX Co01 143

008-CRCR-062Z 08JT CR 00 PATRICK BAYOU, TX con 774

008-CRCR-D6ZZ 06JT CR 00 PATRICK BAYOU, TX coot 782

008-CRCR-06ZZ 06JT CR 00 PATRICK BAYQU, TX coo1 AHD

008-CRCR-06ZZ 0BJW CR 00 TAR CREEK 0U4, OK coot ARW

008-CRCR-062Z 06w CR 00 TAR CREEK 0U4, OK Col ASJ

008-CRCR-0622 0BJW CR 00 TAR CREEK OU4, OK Co01 ASA

008-CRCR-06Z2 DBJW CR oo TAR CREEK 10U4, OK o1 APJ

008-CRCR-062Z 0BJW CR 0o TAR CREEK 1DU4, OK co01 676

08-CRCR-062Z 064w CR 0o TAR CREEK 1DU4, OK €003 758

008-CRCR-062Z 0BJW CR 00 TAR CREEK OU4, OK Coo1 AQ

064Y CR 00 BRINE SERVICE COMPANY TX Co01 ANQ
oBJY CR ()] BRINE SERVICE COMPANY, TX Co01 AQ9
008-CRCR-062Z 06JY CR 00 BRINE SERVICE COMPANY, TX Coo01 ALM

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 12



Contractor Name:

CH2ZM HILL, INC

Contract Number:  EP-W-06-021

Exhibit 1

Site Specific Detail Attachment

Invoice Date:
Period Ending:

05/20/2013
Apr 2013

Region: 6 Purpose: IMonthly Progress
No. 1 No.2 | No.3 No. 4 No. 5 No.6 | No.7 | No.8 No.9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Nen-Site Description Sequence | Reference Amount Charge
008-CRCR-062Z CR 00 BRINE SERVICE COMPANY, TX co 676
008-CRCR-06ZZ CR 00 BRINE SERVICE COMPANY, TX Coo1 143
008-CRCR-062Z CR 00 BRINE SERVICE COMPANY, TX AJB
008-CRCR-06ZZ CR 00 GULFCO MARINE MAINTENANCE, TX com ABZ
008-CRCR-0622 CR 00 GULFCO MARINE MAINTENANCE, TX Cao1 ASJ
008-CRCR-0622 CR 00 GULFCO MARINE MAINTENANCE, TX Co01 ASA
008-CRCR-D6ZZ CR 0C GULFCO MARINE MAINTENANCE, TX coo1 ARW
D0B-CRCR-06ZZ CR 00 GULFCO MARINE MAINTENANCE, TX com AQI
D0B-CRCR-062Z CR 00 GULFCO MARINE MAINTENANCE, TX Ccoo1 APJ
008-CRCR-062Z CR 00 GULFCO MARINE MAINTENANCE, TX com AHD
008-CRCR-06ZZ CR 00 GULFCO MARINE MAINTENANCE, TX Co01 AAJ
008-CRCR-06ZZ CR 00 GULFCO MARINE MAINTENANCE, TX Co01 676
008-CRCR-0622 06JZ CR 0o GULFCO MARINE MAINTENANCE, TX co01 143
008-CRCR-0622 06JZ CR 00 GULFCO MARINE MAINTENANCE. TX coot ADS
008-CRCR-D6ZZ 06KB CR 00 PALMER BARGE LINE INC., TX Coo1 ASJ
008-CRCR-DBZZ DEKB CR 00 PALMER BARGE LINE INC, TX Com 143
008-CRCR-06Z2 06KB CR 00 PALMER BARGE LINE INC,, TX Co01 676
008-CRCR-06ZZ 06KB CR 00 PALMER BARGE LINE INC., TX Co01 752
DOB-CRCR-06Z2 06KB 2R tly PALMER BARGE LINE INC., TX CoD1 774
008-CRCR-06Z2Z 06KB CR 00 PALMER BARGE LINE INC., TX coo1 AQI
008-CRCR-06ZZ 06KB CR 00 PALMER BARGE LINE INC., TX coo1 ARW
D0B-CRCR-06ZZ 06LP CR 00 EL PASC COUNTY METALS, TX Coo1 ABZ
(08-CRCR-06ZZ 06LP CR 00 EL PASO COUNTY METALS, TX Com AAJ
008-CRCR-0622 0BLT CR 00 POINT COUPEE WOOD TREATERS, LA coo1 143
008-CRCR-06Z2 06LW CR 00 MCGAFFEY & MAIN GW PLUME, NM com 143
008-CRCR-06ZZ 06LW R 00 MCGAFFEY & MAIN GW PLUME, NM coo1 B76
008-CRCR-062Z O6LW CR 00 MCGAFFEY & MAIN GW PLUME, NM €001 752
008-CRCR-062Z 0BLW CR 00 MCGAFFEY & MAIN GW PLUME, NM coo1 ABZ
008-CRCR-0622 06LW CR 00 MCGAFFEY & MAIN GW PLUME, NM com AHD
00B-CRCR-0622 DBLW CR 00 MCGAFFEY & MAIN GW PLUME. NM coot ALZ
008-CRCR-0622Z DELW CR 00 MCGAFFEY & MAIN GW PLUME, NM C001 ALM
008-CRCR-062Z OsLW CR 00 MCGAFFEY & MAIN GW PLUME, NM C001 ANG
Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 13




Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CHZM HILL, INC Invoice Date: 05/20/2013
Contract Number: EP-W-06-021 Period Ending: Apr2013
Region: 6 Purpose: Monthly Progress
No. 1 No.2 | No.3 [ No.4 No.5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region | Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge

008-CRCR-062Z 06LW CR 00 MCGAFFEY & MAIN GW PLUME, NM Co01 ARW

DD8-CRCR-06ZZ OsLwW CR 00 MCGAFFEY & MAIN GW PLUME. NM C001 ASJ

008-CRCR-D6ZZ 06MB CR li] MONROE AUITO EQUIPMENT CO., AR Co01 143

008-CRCR-06ZZ DeM8E CR ] MONROE AUTO EQUIPMENT CO., AR Co01 AHD

008-CRCR-062Z 06MC CR 00 FALCON REFINERY, TX Co01 B76

008-CRCR-06ZZ 0BMC CR 00 FALCON REFINERY, TX G001 774

008-CRCR-062Z 06MC CR 00 FALCON REFINERY, TX oot AAJ

008-CRCR-062Z 06MC CR 00 FALCON REFINERY, TX coo1 ABZ

008-CRCR-6ZZ 06MC CR 00 FALCON REFINERY. TX coo1 ARW

008-CRCR-062Z DEMC CR 00 FALCON REFINERY, TX coot 143

008-CRCR-06ZZ 06ND R 00 ALCOA/LAVACA BAY, TX Coo1 676

008-CRCR-06ZZ 06ND CR 00 ALCOA/LAVACA BAY, TX CO0 ABZ

008-CRCR-06ZZ 06ND CR 00 ALCOA/LAVACA BAY, TX coo A9

008-CRCR-06ZZ 06ND CR 00 ALCOA/LAVACA BAY, TX com AP

008-CRCR-062Z 0BND CR 00 ALCOA/LAVACA BAY, TX con ARW

008-CRCR-D6ZZ DENK CR a0 JONES ROAL GW PLUME, TX Coo1 143

008-CRCR-062Z DENK CR 00 JONES ROAL GW PLUME, TX com AHD

008-CRCR-062Z DENK CR 00 JONES ROAL) GW PLUME, TX Co01 ABZ

008-CRCR-062Z OENK CR 00 JONES ROAD GW PLUME, TX Coo01 AAJ

008-CRCR-06Z2 OBNK CR 00 JONES ROAD GW PLUME, TX Co01 AL2

008-CRCR 06 R JONES ROAD GW PLUME, TX Coot ANG

008-CRCR OBNK CR 00 JONES ROAD GW PLUME, TX com 676

008-CRCR-06ZZ 06NS CR 00 DONNA RESERVOIR, TX Coo1 143

008-CRCR-062Z 06NS CR 0D DONNA RESERVOIR, TX con1 676

008-CRCR-06ZZ OGNS CR 00 DONNA RESERVOIR, TX coni 752

008-CRCR-D6ZZ 06NS CR oo DONNA RESERVOIR, TX Co01 774

008-CRCR-06ZZ 06NS CR 00 DONNA RESERVOIR, TX con ABZ

008-CRCR-062Z OBNS CR 0]i] DONNA RESERVOIR, TX co01 AHD

008-CRCR-062Z 06NS CR 00 DONNA RESERVOIR, TX co01 ALM

008-CRCR (G6NS CR 00 DONNA RESERVOIR, TX AJB

008-CRCR-06ZZ OBNY CR 00 EVR-WOOD TREATING/EVANGELINE REFINING, LA Co01 676

D08-CRCR-06ZZ 0BNY CR 00 EVR-WOOD TREATING/EVANGELINE REFINING, LA 2001 752

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 14



Contractor Name:

CHZM HILL, INC

Exhibit 1

Site Specific Detail Attachment

Invoice Date:

05/20/2013

Contract Number:  EP-W-06-021 Period Ending: Apr2013
Region: 6 Purpose: Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order £ Region Action [ Operable Site Name Action Line Legend Adjustment Cumulative
SSiD Code Unit Non-Site Description Sequence | Reference Amount Charge
008-CRCR-06ZZ CR 00 POPILE INC . AR Coo1 AAJ
008-CRCR-06Z2Z CR 00 SANDY BEACH ROAD/PELICAN BAY GW PLUME, TX Co01 676
00B-CRCR-062Z CR 00 SANDY BEA(CH ROAD/PELICAN BAY GW PLUME, TX Con1 AHD
008-CRCR-062Z CR 00 SANDY BEACH ROAD/PELICAN BAY GW PLUME, TX Co01 ALM
(08-CRCR-0622 06TC CR 00 SANDY BEA(CH ROADI/PELICAN BAY GW PLUME, TX co AQI
008-CRCR-062Z 06TC CR 00 SANDY BEACH ROAD/PELICAN BAY GW PLUME, TX coo1 ARW
008-CRCR-0622 0eTC CR o0 SANDY BEACH ROAD/PELICAN BAY GW PLUME, TX coo1 ASA
008-CRCR-0622 06TC CR 00 SANDY BEACCH ROAD/PELICAN BAY GW PLUME, TX Coo1 ASJ
008-CRCR-06Z2Z 08TC CR 00 SANDY BEACH ROAD/PELICAN BAY GW PLUME, TX AJB
008-CRCR-06ZZ 067D CR 00 EAGLE PICHER-CAREFREE BATTERY, NM coot ANQ
D08-CRCR-06ZZ CR 0o EAGLE PICHER-CAREFREE BATTERY, NM oot AAJ
008-CRCR-0622 06TD CR 00 EAGLE PICHER-CAREFREE BATTERY, NM AJB
008-CRCR-06ZZ 06TD CR 00 EAGLE PICHER-CAREFREE BATTERY, NM coo1 ARJ
00B-CRCR-062Z 067D CR 0o EAGLE PICHER-CAREFREE BATTERY, NM coot AOS
008-CRCR-06ZZ D6TD CR 0o EAGLE PICHER-CAREFREE BATTERY, NM Coo1 ALZ
008-CRCR-0622 06TD CR 00 EAGLE PICHER-CAREFREE BATTERY, NM Co01 ABZ
008-CRCR-062Z 067D CR 00 EAGLE PICHER-CAREFREE BATTERY, NM con1 AHD
008-CRCR-062Z 067D CR 00 EAGLE PICHER-CAREFREE BATTERY, NM Coo1 ALM
D0B-CRCR-06ZZ 0BTW CR 00 OLD ESCO MANUFACTURING CO,, TX Co01 AQl
008-CRCR-06ZZ 06TW CR 00 OLD ESCO MIANUFACTURING CO., TX AlB
0 CR-062Z 06TW CR 0o OLD ESCO MANUFACTURING CO., TX Coo1 ASJ
008-CRCR-062Z 06TW CR 00 OLD ESCO MANUFACTURING CO., TX Co01 ARW
008-CRCR-06ZZ 06TW CR 00 OLD ESCO MANUFACTURING CO., TX CO001 ADS
008-CRCR-06ZZ 06TW CR 0o OLD ESCO MANUFACTURING CO., TX COo01 ANQ
008-CRCR-0622 06TW CR 0o OLD ESCO MANUFACTURING CO., TX Coo1 ALM
008-CRCR-062Z 08TW CR oo OLD ESCO MANUFACTURING CO., TX com AHD
008-CRCR-062Z 06TW CR 00 OLD ESCO MANUFACTURING CO., TX Com ABZ
008-CRCR-062Z 0ATW CR 00 OLD ESCO MANUFACTURING CO,, TX Coo1 143
008-CRCR-062Z 06TW CR 00 OLD ESCO MANUFACTURING CO., TX Goo1 ASA
008-CRCR-062Z 06TY CR 00 BANDERA ROAD GW PLUME, TX Cco01 ANQ
008-CRCR-D6Z2 06TY CR 00 BANDERA ROAD GW PLUME, TX Co01 ADS
008-CRCR-062Z 06TY CR 00 BANDERA ROAD GW PLUME, TX AlB

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Exhibit 1
Site Specific Detail Attachment

Contractor Name;  CH2M HILL, INC Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Period Ending:  Apr2013
Region: £ Purpose: Manthly Progress
No. 1 No.2 | No.3 | No.4 No. § No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region | Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSiD Code Unit Non-Site Description Sequence | Reference Amount Charge

D0B-CRCR-0622 08TY CR 00 BANDERA R(JAD GW PLUNME, TX coo1 ASJ

008-CRCR-06Z2 06TY CR 00 BANDERA R(JAD GW PLUME, TX Ccoo1 ASA

008-CRCR-0622 0BTY CR 0o BANDERA ROAD GW PLUME, TX con ARW

008-CRCR-06ZZ OeTY CR 00 BANDERA ROAD GW PLUME, TX Co01 APJ

008-CRCR-062Z D6TY CR 00 BANDERA ROAD GW PLUME. TX Coo1 143

i 06TY CR 00 BANDERA ROAD GW PLUME, TX co01 L2

0 R 00 BANDERA ROAD GW PLUME, TX Coom ALM

008-CRCR-06ZZ 0eTY CR 00 ANDERA ROAD GW PLUME, TX com AHD

008-CRCR-06Z2 08TY CR 00 BANDERA ROAD GW PLUME, TX com ABZ

008-CRCR-06ZZ 0BTY CR 00 BANDERA ROAD GW PLUME. TX coo AAJ

008-CRCR-06Z22 O8TY CR 00 BANDERA ROOAD GW PLUME, TX C001 676

008-CRCR-062Z OBTY CR 00 BANDERA R(OOAD GW PLUME, TX co0 AQI

008-CRCR-06ZZ 06Z6 CR 00 NORTH RYAN STREET UTILITIES, LA AJ

008-CRCR-06Z22 0626 CR 00 NORTH RYAMN STREET UTILITIES, LA Ccoo 143

008-CRCR-06ZZ 0626 CR 0o NORTH RYAN STREET UTILITIES, LA C001 ALM

008-CRCR-06Z2 06ZP CR 00 EAST 67TH STREET, TX 001 AOQS

008-CRCR-062Z 06ZP CR 0o EAST 67TH STREET, TX C0o01 ANQ

008-CRCR-062Z 062P CR Qo EAST 67TH STREET, TX Ccan1 ABZ

008-CRCR-062Z 062ZP CR 00 EAST 67TH STREET, TX Co01 AR

008-CRCR-0622 06ZP CR 00 EAST 67TH STREET, TX com 143

008-CRCR-062Z 06ZP CR 00 EAST 67TH STREET, TX o001 774

008-CRCR-0622 062Q CR ao SAN JACINTO RIVER WASTE PITS, TX Cco01 ANO

008-CRCR-0622 06ZQ CR 00 SAN JACINTO RIVER WASTE PITS, TX Cco01 AQI

008-CRCR-062Z CR 00 SAN JACINTQO RIVER WASTE PITS, TX co ARW

008-CRCR-062Z CR 00 SAN JACINTQ RIVER WASTE PITS, TX Cco01 ASJ

008-CRCR-D6ZZ CR 0o SAN JACINTQ RIVER WASTE PITS, TX Coo1 APJ

0 RCR-06Z2 CR 00 SAN JACINTO RIVER WASTE PITS, TX Co01 AOS

-CRCR-06ZZ CR 0o SAN JACINTQ) RIVER WASTE PITS, TX Co01 ASA

008-CRCR-0622 CR 00 SAN JACINTO RIVER WASTE PITS, TX coo1 AHD

Q08-CRCR-0622 CR 00 SAN JACINTC) RIVER WASTE PITS, TX con1 ABZ

008-CRCR-06ZZ CR oo SAN JACINTC) RIVER WASTE PITS, TX C001 774

(08-CRCR-06ZZ 0620 CR 00 SAN JACINTO RIVER WASTE PITS, TX C001 752

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 16



Exhibit 1

Site Specific Detail Attachment

Contractor Name:  CHZMHILL INC Invoice Date: 0572012013
Contract Number:  EP-W-06-021 Period Ending: Apr2013
Region: 6 Purpose: Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge
008-CRCR-06ZZ 06Z2Q CR 00 SAN JACINT(D RIVER WASTE PITS, TX Co01 G7R
08-CRCR-06ZZ 062Q CR 00 SAN JACINTO RIVER WASTE PITS, TX coo1 143

00B-CRCR-062Z 06ZQ CR 00 SAN JACINT() RIVER WASTE PITS, TX com ALM

008-CRCR-06ZZ 0622 CR 00 SA-1 NON SITE SPECIFIC, TX coo1 ABZ

008-CRCR-06ZZ 06Z2 CR 0o SA-1 NON SITE SPECIFIC, TX coo1 143

008-CRCR-062Z 0622 CR 0o SA-1 NON SITE SPECIFIC, TX Coo1 AAJ

008-CRCR-0622 AB28 CR 00 BIG TEX GRAIN, TX 001 143

008-CRCR-062Z AB28 CR 0o BIG TEX GRAIN, TX Co01 AAJ

008-CRCR-062Z AB28 CR 00 BIG TEX GRAIN, TX C001 ABZ

008-CRCR-06ZZ AB44 CR i} MIDESSA OIL. PATCH RV PARK, TX Con1 ABZ

008-CRCR-062Z AB44 CR 00 MIDESSA OIL. PATCH RV PARK, TX C001 AOCS

008-CRCR-06Z2Z ABdd CR 00 MIDESSA OIL PATCH RV PARK, TX can1 143

008-CRCR-06Z2Z AGTT CR 00 ATTEBURY GRAIN STORAGE. TX com 143

008-CRCR-06ZZ ABTT CR 00 ATTEBURY GIRAIN STORAGE, TX Co01 AHD

008-CRCR-062Z ABTT CR 00 ATTEBURY GIRAIN STORAGE, TX AJB

008-CRCR-0622 AGH1 CR 0o VAN DER HORST PLATING, TX com ARJ

008-CRCR-0622 ABH1 CR 00 VAN DER HORST PLATING, TX Co01 AQl

008-CRCR-0622 ABH1 CR 00 VAN DER HORST PLATING, TX €001 ANQ

008-CRCR-062Z ABH1 CR 00 VAN DER HORST PLATING, TX com ALM

008-CRCR-06ZZ ABH1 CR 00 VAN DER HORST PLATING. TX coo1 AL2

008-CRCR-062Z AgH1 CR VAN DER HORST PLATING, TX AJB

(08-CRCR-06ZZ AGKE CR 0 SAN MATEQ CREEK BASIN, NM Co01 AQH9

008-CRCR-06ZZ AGKE CR 00 SAN MATEOQ CREEK BASIN, NM coo01 ASJ

008-CRCR-06ZZ ABKE CR 00 SAN MATEQ CREEK BASIN, NM AJB

008-CRCR-06Z ABKE CR 00 SAN MATEQ ICREEK BASIN, NM Coo1 ASA

008-CRCR-062Z ABKE CR 0o SAN MATEO CREEK BASIN, N Coo1 ARW

008-CRCR-D6Z2Z AGKE CR 00 SAN MATEOQ ICREEK BASIN, NM coo1 AQI

008-CRCR-062Z AGKE CR 0o SAN MATEQ ICREEK BASIN, NM coo1 ARJ

008-CRCR-062Z ABKE CR 00 SAN MATEQ ICREEK BASIN, NM coo01 ALM

008-CRCR-067Z ABKE CR 00 SAN MATEO CREEK BASIN, NM Coo1 ALZ

008-CRCR-062Z ABKE CR 00 SAN MATEQ CREEK BASIN, NM c001 AHD

008-CRCR-062Z ABKE CR 00 SAN MATEO CREEK BASIN, NM c001 752

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Contractor Name:
Contract Number:

CHZM HILL, ING
EP-W-06-021

Exhibit 1

Site Specific Detail Attachment

Invoice Date:

Period Ending:

05/20/2013

Apr2013

Region: B Purpose: Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SsiD Code Unit Non-Site Description Sequence | Reference Amount Charge

008-CRCR-0622 ABKE CR 00 SAN MATEO CREEK BASIN, NM coo1 143
008-CRCR-062Z ABKB CR 0o SAN MATEO CREEK BASIN, NIM Coo1 676
008-CRCR-06ZZ ABKB CR 0o SAN MATEQ CREEK BASIN, NM 001 ANCQ
D08-CRCR-D62Z AERB CR 0o WEST COUMTY ROAD 112, TX coot 752
D08-CRCR-06ZZ oR 00 WEST COUNTY ROAD 112. TX 001 676
008-CRCR-DBZZ CR 00 NES UNTY ROAD 112, TX G001 ASJ
008-CRCR-06ZZ CR 0o WEST COUNTY ROAD 112, TX con ASA
DOB-CRCR-06ZZ CR 00 WEST COUNTY ROAD 112, TX Co01 ARW
0B-CRCR-06ZZ CR 00 WEST COUNTY ROAD 112, TX €001 AQl
008-CRCR-0622 CR 00 WEST COUNTY ROAD 112, TX com APJ
008-CRCR-06ZZ CR 00 WEST COUNTY ROAD 112 TX coo ANQ
008-CRCR-06Z2 CR 00 WEST COUNTY ROAD 112, TX Co0 AQg
008-CRCR-062Z CR 00 ( COMPANY, TX AlB
008-CRCR-062Z CR 00 USOL COMPANY, TX coo AHD
008-CRCR-062Z CR 00 CUSOL COMPANY, TX oot ANC
008-CRCR-06Z22 CR 00 CUSOL COMPANY, TX com A0S
008-CRCR-062Z CR 00 CIRCLE COURT GROUND WATER PLUME, TX Coo1 676
008-CRCR-062Z ABVT CR 00 CIRCLE COURT GROUND WATER PLUME, TX Coo1 752

RICO-06LW O6LW 00 MCGAFFEY & MAIN GW PLUME RIFS Coo1 183
008-RICO-D6LW D6LW co 00 MCGAFFEY & MAIN GW PLUME RIFS coo 79
009-RICO-D6LW OBLW co 00 MCGAFFEY & MAIN GW PLUME RIfFS com 162
009-RICO-06LW DBLW Cco i MCGAFFEY & MAIN GW PLUME RIFFS com 149
009-RICO-06LW o6LW co 00 MCGAFFEY & MAIN GW PLUME RIIFS G001 11
009-RICO-06LW 06LW co 00 MCGAFFEY & MAIN GW PLUME RIFS Co01 L]
010-FRFE-0622 0622 FE 00 SIKES DISPCISAL PITS 5-YEAR REVIEW com 12
011-RICO-DBJW 06w Co 04 TAR CREEK U 4 RIFS Co06 148
011-RICO-06JW 0BJW co 04 TAR CREEK 10U 4 RIFS Coos 147
011-RICO-06JW 0eJW co 04 TAR CREEK (U 4 RIFS Co06 146
011-RICO-06JW 06JW 04 TAR CREEK U 4 RIFS Co01 33

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Contractor Name:
Contract Number:

CHZMHILL. INC
EP-W-06-021

Exhibit 1

Site Specific Detail Attachment

Invoice Date:
Period Ending:

05/20/2013
Apr 2013

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Region: [ Purpose: Maonthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region | Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge

011-RICO-06JW DBJW TAR CREEK OU 4 RIFS Co01 13

011-RICC 08JW CO 04 TAR CREEK QU 4 RIFS Co01 100
012-LRLR-06DH 060H LR 0o CITY OF PERRYTON WELL NO, 2LTRA com 587
012-LRLR-06DH 06DH LR 00 CITY OF PERRYTON WELL NO. 2LTRA com 96

012-LRLR-06DH 06DH LR 0o CITY OF PERRYTON WELL NO, 2 LTRA coot 95

012-LRLR-06DH 06DH LR 00 CITY OF PERRYTON WELL NO. 2LTRA Coo1 14

012-LRLR-06DH 060H LR 00 CITY OF PERRYTON WELL NO. 2LTRA coo1 598
012-LRLR-06DH 06DH LR 00 CITY OF PERRYTON WELL NO. 2LTRA coo1 578
012-LRLR-06DH 06DH LR CITY OF PERRYTON WELL NO. 2LTRA Co01 508
012-LRLR-06DH 06DH LR 00 CITY OF PERRYTON WELL NO. 2 LTRA C001 41

012-LRLR-06DH 06DH LR 00 CITY OF PERRYTON WELL NO. 2LTRA coo1 360
012-LRLR-06DH 06DH LR 00 CITY OF PERRYTON WELL NO. 2LTRA co01 344
012-LRLR-06DH 060H LR 00 CITY OF PERRYTON WELL NO. 2 LTRA coo1 285
012-LRLR-06DH 06DH LR oo CITY OF PERRYTON WELL NO. 2LTRA com 599
013-TATA-0BTS 0BTS TA 05 TAR CREEK QU B TA €003 400
13- TATA-DBTS 06TS TA 05 TAR CREEK QU 5 TA €003 424
013-TATA-DBTS 06TS TA 05 TAR CREEK (U S5 TA com 42

013-TATA-D6TS TA 05 TARCREEK QU5 TA CO01 237
013-TATA-D6TS JBTS TA 05 TAR CREEKOU 5 TA Co01 101
013-TATA-DBTS 06T TA 05 TARCREEKOQUSTA 003 426
014-TATA-OB01 0601 TA 00 FRENCH LIMITERD TA con1 26

015-RIFS-0678 0678 FS 00 NORTH CAVALCADE STREET FFS Coo1 103
015-RIFS-0678 0678 FS 00 NORTH CAVALCADE STREET FFS Co01 130
015-RIFS-0678 0678 FS 00 NORTH CAVALCADE STREET FFS oot 161
015-RIFS-0678 78 FS 00 NORTH CAVALCADE STREET FFS €001 173
015-RIFS-0678 0678 FS 00 NORTH CAVALCADE STREET FFS Cao1 38

016-RDRD-06HE DEHE RD 00 GRANTS CHLORINATED SOLVENTS RD coo1 AB1
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Exhibit 1
Site Specific Detail Attachment

Contractor Name: CH2ZMHILL, INC Invoice Date: 05/2012013
Contract Number: EP-W-06-021 Period Ending: Apr 2013
Region: g Purpose: Manthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SsiD Code Unit Non-Site Description Sequence | Reference Amount Charge

016-RDRD-06HE OBHE RD 00 GRANTS CHI.ORINATED SOLVENTS RD C001 ABD

016-RDRD-DBHE 06HE RD 00 GRANTS CHI.ORINATED SOLVENTS RD Coo2 AMX

016-RDRD-DAHE 0GHE RD 00 GRANTS CHI.ORINATED SOLVENTS RD Coo ACE

016-RDRD-06HE 06HE RD 0o GRANTS CHILORINATED SOLVENTS RD Co02 AlW

016-RDRD-U6HE 0BHE RD 00 GRANTS CHI.ORINATED SOLVENTS RD €002 AlQ

016-RDRD-06HE DEHE RD no GRANTS CHI.ORINATED SOLVENTS RD GO0 AG2

016-RDRD-0GHE D6HE RD 0o GRANTS CHILORINATED SOLVENTS RD coo AEF

016-RDRD-06HE 06HE RD 00 GRANTS CHILORINATED SOLVENTS RD co01 AFE

017-FRFE-0601 0601 FE 00 FRENCH LIMITED 3rd 5-YEAR REVIEW AB7

017-FRFE-060 0601 FE FRENCH LIMITED 3rd 5-YEAR REVIEW ABD

(18-FRFE-D627 0627 FE 00 OLD INGER QIL REFINERY 5-YEAR REVIEW co01 ABY

018-LSLT-06BE 06BE LT 02 TAR CREEK DU 2LS Coo1 ADC

(019-LSLT-06BE D6BE LT 02 TAR CREEK DU 2 LS oot ACF

019-LSLT-0RBE 06BE LT 02 TAR CREEK DU 2 LS C001 AB2

020-FRFE-06DY 0609 FE 00 OKLAHOMA REFINING 2nd 5-YEAR REVIEW oo ABS

021-RDRD-06HZ 06H2 RD 00 D coot AEA

021-RDRD-06H2 DEH2 RD 00 OTING RD coo1 ACJ

021-RDRD-06HZ 06H2 RD 00 JAS OTINGRD co01 ADD

021-RDRD-06H2 06H2 RD 00 J CREOSOTING RD Coo4 ACC

022-RDRD-066Y ngeY RD 00 HART CREOSOTING RD 001 ADY

022-RDRD-066Y 066Y RD 00 HART CREOSOTING RD c001 ACK

022-RDRD-066Y ne6Y RD 00 HART CREOSOTING RD co01 ACA

023-ROBE-0916 0916 BE 03 AERQJET OU 3 RD OVERSIGHT Coo2 ACO

024-ROBE-0916 0916 BE 05 AEROJET OU 5 RD OVERSIGHT C004 ACZ

Use or disclosure of data contained on this sheet is subject to the restriction on the firsi page of this monthly report. Page 20



Exhibit 1
Site Specific Detail Attachment

Contractor Name: CH2M HILL, INC Invoice Date:; 05/20/2013
Contract Number:  EP-W-06-021 Period Ending: Apr 2013
Region: f Purpose: Manthly Progress
No. 1 No. 2 No. 3 No. 4 No. 5 No. 6 No. 7 No. 8 No.9 No. 10
IFMS Current/
Task Order # Region | Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSiD Code Unit Non-Site Description Sequence |Reference Amount Charge
25-RXBF-0916 0916 BF 03 AEROJET OL) 3 RA OVERSIGHT Cooz2 ACT

026-RXBF-0916 0916 BF 05 AERCJET OLI 5 RA OVERSIGHT Co04 ACS

027-FRFE-06D7 06D7 FE 00 AGRICULTURE STREET LANDFILL 2nd 5-YEAR REVIEW C001 ADA

028-RARA-066Y 066Y RA 00 HART CREOQ!OTING RA Coo1 AlP

(28-RARA-0BEY 066Y RA 00 HART CREQBOTING RA Cooy AKH

028-RARA-066Y 0BBY RA 00 HART CREQSOTING RA oo AdU

(128-RARA-0BBY DE6Y RA 00 HART CREOSOTING RA £001 AlX

D28-RARA-DG6Y 068y RA 00 HART CREOSOTING RA Co01 AGT

02B-RARA-0GBY B RA 00 HART CREQSOTING RA C001 AGS

028-RARA-D 66 RA 00 HART CREOSOTING RA Co0 AGE

(28-RARA-D6BBY 066Y RA 00 HART CREOSOTING RA Coo1 AFS

028-RARA-066Y 068Y RA 00 HART CREQSOTING RA oot ADY

028-RARA-0BBY 066Y RA 00 HART CREOSOTING RA con1 437

028-RARA-DBBY DBBY RA 00 HART CREQSOTING RA Co01 AlY

029-RARA-0BHZ RA 00 JASPER CREOSOTING RA Co01 AK2

029-RARA-06H?2 RA 00 JASPER CREOSOTING RA co01 AL

029-RARA-0G6H2 RA 00 JASPER CREQSOTING RA Co01 AGQ

029-RARA-06H2 RA 00 JASPER CREOSOTING RA coo ADW

029-RARA-0BH2 RA 00 JASPER CREOSOTING RA coo1 ALT

029-RARA-06H2 RA 00 JASPER CREOSQOTING RA Cco01 AJW

029-RARA-06H2 RA 0o JASPER CREOSOTING RA coo1 AKB

029-RARA-DEH2 0eH2 RA 00 JASPER CREOSOTING RA Co01 AV

029-RARA-06H2 06H2 RA 00 JASPER CREOSOTING RA co01 AlD

029-RARA-06HZ 06H2 RA 00 JASPER CREQSOTING RA coo1 AGR

029-RARA-06H2 06H2 RA 00 JASPER CREOSOTING RA Coo1 Al

029-RARA-06H2 D6H2 RA 00 JASPER CREOSOTING RA Coo1 ALB

Use or disclosure of data contained on this sheet is subject to the restriction on the firsi page of this monthly report.
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Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CHZM HILL, INC Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Perjod Ending: Apr 2013
Region: g Purpose; Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence |Reference Amount Charge

030-RIRI-06FP 06FP RI a0 TULSA FUEL & MANUFACTURING RI Co01 160

030-RIRI-06FP 06FP RI 00 TULSA FUEL & MANUFACTURING RI Cco01 221

030-RIRI-D6FP 06FP RI 0o TULSA FUEL & MANUFACTURING RI C001 166

030-RIRI-06FP 06FP Ri 00 TULSA FUEL & MANUFACTURING RI o0 198

031-RICO-08KS 08K5 GO 02 BASIN WATERSHED OU 2 RI oo M

031-RICO-DBKS 0BKS co 02 BASIN WATERSHED QU 2RI coo2 225

031-RICO-0BKS 0BKS Co 2 BASIN WATERSHED OU 2RI co02 174

031-RICO-D8K5 (08KS Co 02 BASIN WATERSHED OU 2 RI Coo2 167

032-RSBD-0916 0916 BD 05 AEROJET OU 5 RIFS OVERSIGHT €003 16

033-FRFE-06DH 06DH FE 00 CITY OF PERRYTON WELL NO, 2 15T 5-YR REV Co01 212

034-SBOB-06TS 06TS aB 00 TAR CREEK (OUS INTEGRATED ASSESSMENT/INVEST!  CO01 238

034-5BQB-06TS 06TS QB 00 TAR CREEK (U5 INTEGRATED ASSESSMENT/INVESTI  CO01 254

035-CRCR-062Z O6ED CR 00 EFFLUENT RECYCLING INC,, TX o001 549

035-CRCR-062Z OeLP CR 00 EL PASO COLINTY METALS, TX Coo1 344

135-CRCR-062Z 06LP CR 00 EL PASO COLNTY METALS, TX Co01 255

CR-06ZZ 06LT CR 00 POINT COUPEE WOOD TREATERS, LA Co01 242

035-CRCR-062Z 06RQ CR 00 UNITED STATES FORGECRAFT. AR Coo1 242

035-CRCR-062Z 06RQ CR 0o UNITED STATES FORGECRAFT, AR coot 255

035-CRCR-062Z 0BRQ CR 0o UNITED STATES FORGECRAFT, AR coo1 349

035-CRCR-06ZZ 067G CR 0o PALESTINE ARSENIC, TX Co01 242

035-CRCR-06ZZ 06TH CR 00 KRIGER BATTERY, LA G001 242

035-CRCR-06ZZ D6TH CR 0o KRIGER BATTERY, LA coo 255

035-CRCR-062Z D6YC CR 00 ARKANSAS PLATING, AR coo1 255

035-CRCR-0622 06YC CR 0o ARKANSAS PLATING. AR coo1 349

035-CRCR-06ZZ 0eYC CR 00 ARKANSAS PLATING, AR G001 242

035-CRCR-06Z2Z 06YC R 00 ARKANSAS PLATING, AR com 548

035-CRCR-062Z 06ZZ CR 00 SA-1 NON SITE SPECIFIC, TX cao1 242
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Contractor Name:

CH2M HILL, INC

Exhibit 1

Site Specific Detail Attachment

Invoice Date:

052012013

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Number: EP-W-06-021 Period Ending: Apr 2013
Regioh: 6 Purpose: Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No.9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge

035-CRCR-062Z ABZ8 CR 0o BIG TEX GRAIN, TX con1 242
035-CRCR-0622 AB28 CR 0o BIG TEX GRAIN, TX Coo1 348
035-CRCR-062Z AB28 CR 00 BIG TEX GRAIN, TX com 255
035-CRCR-0622 AGBE CR 00 LEO MILLER ROAD, TX Coo1 255
035-CRCR-062Z ABCA CR 00 DIAZ INTERMEDIATES CORP., AR Co01 549
035-CRCR-062Z ABH1 CR 00 VAN DER HORST PLATING, TX Co01 255
035-CRCR-06Z2Z ABH1 CR 00 VAN DER HORST PLATING, Tx C001 242
035-CRCR-062Z ABHS CR 00 DELFASCO FORGE, TX oo 242
035-CRCR-062Z AGHA CR 00 DELFASCO FORGE, TX com 255
035-CRCR-062Z ABHS5 CR 00 DELFASCO FORGE, TX com 349
CR 00 SOUTHWEST VERMICULITE COMPANY, NM com 549

CR 00 SOUTHWEST VERMICULITE COMPANY, NM com 349

035-CRCR-06Z2 CR 00 NORTH LITTLE ROCK AUTO SALVAGE, AR coo1 549
035-CRCR-0622 CR 00 NORTH LITTLE ROCK AUTO SALVAGE, AR Coo1 349
035-CRCR-0622 CR 00 HENLEY'S SELALANTS, 0K Co01 349
035-CRCR-062Z CR 00 HENLEY'S SEALANTS, DK coo 549
035-CRCR-0622 CR 0o LAKE CHARLES NRG, LA coo1 349
CR 00 LAKE CHARLES NRG, LA coo1 549

CR 00 DEE FOUNDRIES, TX Co01 349

035-CRCR-0622 CR 00 DEE FOUNDRIES, TX Co01 549
035-CRCR-0622 ABX1 CR 00 SOLICO, NM com 549
035-CRCR-062Z ABXT CR 0o S OIL RECOVERY, TX coo1 544
035-CRCR-0622 ABXT CR 00 S OIL RECOVERY, TX com 349
035-CRCR-0622 ABZ3 CR 00 SCRUB-A-DUBB BARREL CO, TX Coo 549
035-CRCR-06ZZ ABZ3 CR 00 SCRUB-A-DUBB BARREL CO, TX C001 349
036-RDRD-06JW 06JW RD 04 TAR CREEK OU 4 RD HYDRO STUDY Co06 547
036-RDRD-06JW 0BJW RD 04 TAR CREEK QU 4 RD HYDRO 5TUDY coo7 359
36-RDRD-06JW 0BJW RD 04 TAR CREEK ()U 4 RD HYDRO STUDY oot 243
036-RDRD-06JW 06JW RD (04 TAR CREEK (U 4 RD HYDRO STUDY coo1 244
(036-RDRD-06JW 06JW RD 04 TAR CREEK ()U 4 RD HYDRO STUDY com 283
036-RDRD-06JW 06JW RD 04 TAR CREEK OU 4 RD HYDRO STUDY C006 327
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Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CH2ZM HILL, INC Invoice Date: 05/20/2013
Contract Number: EP-W-06-021 Period Ending: Apr 2013
Region; B Purpose: ionthly Progress
No. 1 No.2 | No.3 [ No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region | Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSiD Code Unit Non-Site Description Sequence | Reference Amount Charge
036-RDRD-06JW 0BJW RD 04 TAR CREEK OU 4 RD HYDRO STUDY Coo6 410
036-RDRD-06JW 0BJW RD 04 TAR CREEK OU 4 RD HYDRO STUDY Cong 486
036-RDRD-06JW 0BJW RD 04 TAR CREEK OU 4 RD HYDRO STUDY CO06 529
(36-RDRD-06JW eJw RD 04 TAR CREEK OU 4 RD HYDRO STUDY G006 577
036-RDRD-06JW 06JW RD 04 TAR CREEK OU 4 RD HYDRO STUDY C006 576
037-RARA-OBHE 0BHE RA 0o GRANTS CHLLORINATED SOLVENTS RA Co01 310
U37-RARA-DBHE OEHE RA 0o GRANTS CHLORINATED SOLVENTS RA coo1 253
037-RARA-OGHE OBHE RA 0o GRANTS CHI.ORINATED SOLVENTS RA com 467
037-RARA-O6HE 06HE RA 00 GRANTS CHL.ORINATED SOLVENTS RA GO01 468
037-RARA-06HE 06HE RA 00 GRANTS CHL.ORINATED SOLVENTS RA Co01 433
038-FRFE-O6H8 06H8 FE 00 SOUTH 8TH STREET LANDFILL 2ND 5-YEAR REVIEW  C002 277
039-RDRO-06JW 06w RD 04 TAR CREEK 30URCE MATERIAL OU4 RD coo7 303
039-RDRD-06JW 06JW RD 04 TAR CREEK SOURCE MATERIAL OU4 RD Coo7 53
(039-RDRD-06JW 0BJW RD 04 TAR CREEK SOURCE MATERIAL OU4 RD coo? AR
039-RDRD-06JW (AL RO 04 TAR CREEK S0URCE MATERIAL OU4 RD coor 317

0BJW RD 04 TAR CREEK SOURCE MATERIAL OU4 RD C006 358

039-RDRD-06JW 8
06JW RD 04 TAR CREEK SOURCE MATERIAL OU4 RD Coo7 328

039-RDRD-06JW

040-FRFE-O6ET 06E7 FE 00 MOSLEY ROAD SANITARY LANDFILL 3RD 5-YR REV c003 314
042-RDRD-0678 RD 00 NORTH CAVALCADE STREET RD C0o05 350
042-RDRD-0678 RD 00 NORTH CAVALCADE STREET RD co01 361
042-RDRD-0678 RD 00 NORTH CAVALCADE STREETRD C005 455
044-RDRD-06LW OBLW RD 0o MCGAFFEY & MAIN GW PLUME RD coo1 676
044-RDRD-06LW OBLW RD 00 MCGAFFEY & MAIN GW PLUME RD coo 354
044-RDRD-06LW 06LW RD 00 MCGAFFEY & MAIN GW PLUME RD GO0t 677
044-RDRD-06LW o6LwW RD 00 MCGAFFEY & MAIN GW PLUME RD Co01 650
044-RDRD-06LW DBLW RD 00 MCGAFFEY & MAIN GW PLUME RD Ca001 631
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Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CH2M HILL, INC Invoice Date: 05/20/2013
Contract Number:  EP-W-06-021 Period Ending:  Apr2013
Reglon: f Purpose: Monthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.B No. 9 No. 10
IFMS Current/
Task Order # Region | Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSiD Code Unit Non-Site Description Sequence | Reference Amount Charge

044-RDRD-0 RO 00 MCGAFFEY & MAIN GW PLUME RD co01 498

044-RDRD-0 O6LW RD 00 MCGAFFEY & MAIN GW PLUME RD coo1 399

044-RDRD-D6LW DELW RD 0o MCGAFFEY & MAIN GW PLUME RD Com 678

(45-FRFE-0612 0612 FE M TAR CREEK SUPERFUND SITE FIVE YR REVIEW G0o04 380

047-RARA-0678 0678 RA 00 NORTH CAVALCADE STREET RA Coos 662

047-RARA-DG78 0678 RA 0o NORTH CAVALCADE STREET RA C00s 488

D47-RARA-0678 RA NORTH CAVALCADE STREET RA C00s 659

047-RARA-067E RA NORTH CAVALCADE STREET RA C005 660

047-RARA-0678 0678 R 00 NORTH CAVALCADE STREET RA Co05 661

D4B8-RICO-DBKS 0 05 CRYSTAL MINE OU 5 RIFS con3 655

048-RICO-DBKS 20 05 CRYSTAL MINE OU 5 RIFS Coo3 487

048-RICO-08BKS co 05 CRYSTAL MINE QU 5 RIFS €003 656

048-RICO-08K5 Co 05 CRYSTAL MINE OU 5 RIFS Co03 505

(4B8-RICO-0BKA co 05 CRYSTAL MINE OU 5 RIFS Ccoo3 B54

04B8-RICO-0BKS GO 05 CRYSTAL MINE QU 5 RIFS coo3 851

048-RICO-08K5 co 05 CRYSTAL MINE OU 5 RIFS coo3 5496

148-RICO-08K5 05 CRYSTAL MINE OU 5 RIFS 003 579

049.RICO-08K5 08K5 20 06 BULLION MINE OU 6 RIFS Co04 301

049-RICO-08KS 0BKS CO 08 BULLION MINE OU & RIFS C004 507

049-RICO-0BKS 08KS Cco 06 BULLION MINE OU 6 RIFS C004 580

049-RICO-08K5 08KS co 06 BULLION MINE OU 6 RIFS Coo4 601

049-RICO-08KS5 08KS co 06 BULLION MINE OU 6 RIFS 004 508

049-RICO-08KS 0BKS co 06 BULLION MINE QU 6 RIFS Coo4 497

050-FRFE-0655 0635 FE 00 UNITED CREOSOTING 3RD 5-YEAR REVIEW C004 506

051-RIF5-06G3 FS 00 AMERICAN CREOQSOTE FS Co01 585

051-RIFS-06G3 FS 00 AMERICAN CREOSOTE FS Com 531

Use or disclosure of data contained on this sheet is subject to the restriction on the firs! page of this monthly report.
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Exhibit 1
Site Specific Detail Attachment

Contractor Name:  CH2M HILL, INC Invoice Date: 05/20/2013
Contract Number: EP-W-06-021 Period Ending: Apr 2013
Region: 6 Purpose: Manthly Progress
No. 1 No.2 | No.3 | No.4 No. 5 No.6 | No.7 | No.8 No. 9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge

051-RIFS-06G3 06G3 FS 00 AMERICAN CREOSOTE FS Coo1 586

051-RIF5-06G3 06G3 FS 00 AMERICAN CREOSOTE FS coo1 584

051-RIFS-06G3 FS 0o AMERICAN CREOSOTE FS C0o01 583

051-RIFS-06G3 06G3 FS 00 AMERICAN CREDSOTE FS coo1 582

051-RIFS-06G3 06G3 F8 00 AMERICAN CREOSOTE FS coo1 581

052-RARA-0GHE D6HE RA 00 GRANTS CHLLORINATED SOLVENTS RA Coo3 543

052-RARA-06HE 06HE RA 00 GRANTS CHLORINATED SOLVENTS RA C003 540

052-RARA-D6HE DEHE RA 00 GRANTS CHI.ORINATED SOLVENTS RA co03 541

052-RARA-D6HE 06HE RA 00 GRANTS CHI.ORINATED SOLVENTS RA Co03 542

052-RARA-0GHE DEHE RA 00 GRANTS CHI.ORINATED SOLVENTS RA coo2 539

053-RARA-UI 06JW RA 04 TAR CREEK SOURCE MATERIAL QU4 RA 548

053-RARA-D6JW 06JW RA 04 TAR CREEK SOURCE MATERIAL OU4 RA C010 566

053-RARA-DBJW 06JW RA 04 TAR CREEK SOURCE MATERIAL OU4 RA C010 568

D53-RARA-DBIW 06w RA 04 TAR CREEK 30URCE MATERIAL DU4 RA CO10 569

053-RARA-06JW 06JW RA 04 TAR CREEK S0URCE MATERIAL OU4 RA C010 565

(154-LRLR-DBHZ 06H2 LR 00 JASPER CREOSOTING LTRA coo1 580

[(54-LRLR-06H2 0bH2 LR 00 JASPER CREOSQOTING LTRA com 67

054-LRLR-06H2 06H2 LR 00 JASPER CREOSOTING LTRA Cco01 678

054-LRLR-06H2 06H2 LR 00 JASPER CREQSOTING LTRA Co01 677

054-LRLR-06H2 06H2 R 00 JASPER CREOSOTING LTRA Co01 613

054-LRLR-06H2 06H2 LR 00 JASPER CREQSOTING LTRA Co01 552

054-LRLR-D6H2 06HZ LR 00 JASPER CREQSOTING LTRA coo 681

055-LRLR-068Y (66Y LR 0o HART CREOSOTING LTRA cao1 675

055-LRLR-066Y 066Y LR 00 HART CREOSOTING LTRA Coo1 578

055-LRLR-066Y 066Y LR 00 HART CREOSOTING LTRA Co01 677

055-LRLR-066Y 066Y LR 00 HART CREOSOTING LTRA coo1 676

055-LRLR-0D66Y 06BY LR Do HART CREQSOTING LTRA com 674

055-LRLR-066Y 066Y LR 00 HART CREOSIOTING LTRA coot 620
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Contractor Name:  CHZM HILL, INC

Contract Number:  EP-W-06-021

Exhibit 1

Site Specific Detail Attachment

Invoice Date:
Period Ending:

05/20/2013

Apr 2013

Region: 6 Purpose: Monthly Progress
No. 1 No.2 | No.3 [ No.4 No. 5 No.6 | No.7 | No.8 No.9 No. 10
IFMS Current/
Task Order # Region Action | Operable Site Name Action Line Legend Adjustment Cumulative
SSID Code Unit Non-Site Description Sequence | Reference Amount Charge

055-LRLR-066Y 06BY LR 0o HART CREOSOTING LTRA com 553

056-FRFE-0625 0625 FE 00 TRIANGLE CHEMICAL CO 4TH 5-YEAR REVIEW CO0R 577

057-FRFE-0660 0660 FE 0o CRYSTAL CITY AIRPORT 4TH 5-YEAR REVIEW C005 595

D58-FRFE-0622 0622 FE 00 SIKES DISPCSAL PITS 4TH 5-YEAR REVIEW Con4 504

059-RARA-0BLW DLW RA 00 MCGAFFEY & MAIN GW PLUME VIMS RA coot 1

059-RARA-DELW OsLW RA 0o MCGAFFEY & MAIN GW PLUME VIMS RA com 2

060-FRFE-0627 0827 FE 00 OLD INGER OIL REFINERY 2ND 5-YEAR REVIEW 002 1

061-RARA-OBLW DBLW RA 0o MCGAFFEY & MAIN GW PLUME ESVE RA Com |

062-FRFE-06DH 06DH FE 0o CITY OF PERRYTON WELL NO.2 2ND 5-YR REVIEW Con2

SIF WITH SSID SUBTOTAL
2. SIF SITES WITHOUT SSID
3. SUPERFUND ARRA RECQOVERY SITES

041-RARA-OGHE N6HE RA 00 RECOVERY (GRANTS CHLORINATED RA Co02 342

(43-RARA-DBJW DBJW RA 04 RECOVERY TAR CREEK SOURC MTRL OU4 RA Co10 355

046-CRCR-06JW DEJW R D4 RECOVERY TAR CREEK SM OU4 COMM INVOLVEMENT CO03 391

ARRA SUBTOTAL
4. NON-SUPERFUND
5. TOTAL AMOUNT

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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DATE
BASE PERIOD

MAY2006
Jun-06
Jul-06
Aug-08
Sep-08
Oct-08
Nov-08
Dec-06

JAN2007
Feb-07
Mar-07
Apr-07
May-07
Jun-07
Jul-07
Aug-07
Sep-07
Oct-07
Nov-07
Dec-07

JAN2008
Feb-08
Mar-08
Apr-08
May-08
Jun-08
Jul-08
Aug-08
Sep-08
Oct-08
Nov-08
Dec-08

JAN2009
Feb-09
Mar-09
Apr-09
May-09
Jun-09
Jul-09
Aug-09
Sep-09
Oct-09
Nov-09
Dec-09

JAN2010
Feb-10
Mar-10
Apr-10
May-10
Jun-10
Jul-10
Aug-10
Sep-10
Oct-10
Nov-10
Dec-10

JAN2011
Feb-11

CH2M HILL
RAC 2
PROGRAM MANAGEMENT COST SUMMARY

CONTRACT
PM TOTAL CONTRACT INSURANCE PMF
CosT HOURS COST CosT PER HOUR

Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this report.
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DATE

OPTION PERIOD
Mar-11
Apr-11
May-11
Jun-11
Jul-11
Aug-11
Sep-11
Oct-11
Nov-11
Dec-11

JAN2012
Feb-12
Mar-12
Apr-12
May-12
Jun-12
Jul-12
Aug-12
Sep-12
Oct-12
Nov-12
Dec-12

IRA CCI_10-2012
JAN2013

Feb-13

Mar-13

Apr-13

TOTALS

Average

Medlan

CH2M HILL
RAC 2
PROGRAM MANAGEMENT COST SUMMARY

CONTRACT
PM TOTAL CONTRACT INSURANCE PMF
COST HOURS COST COST PER HOUR

Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this report.
File: PM$_Analysis RAC 2_04-2013 REVISED.xisx Date: 5/16/2013 Page: 2 of 2
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